

**Appendix A**WPC Forward Contract Programme – Management Board 11<sup>th</sup> December 2015

<b>Contract / Category Group</b>	<b>Lead Authority</b>	<b>Comments</b>	<b>Pre-Procurement Progress (RAG)</b>	<b>Procurement Process Status</b>	<b>Anticipated Contract Start Date</b>	<b>Procurement Progress (RAG)</b>
<b>Building Materials, Environmental Services &amp; Highways</b>		<b>Pre OJEU</b>		<b>Tender Stage</b>		
<b>Construction Services</b>						
<b>Corporate Needs &amp; Professional Services</b>						
Education & Curriculum Aids	Wrexham	Extension of terms to be requested for 6 months.	Amber	Framework Awarded	02/11/2015	Green
<b>Fleet Group</b>						
<b>Food Group</b>						
The Supply & Distribution of Fresh Pasteurised Liquid Milk	Newport	LA requested information regarding issue of thirds.	Green	Framework Awarded	16/11/2015	Green
<b>Social Care</b>						

This page intentionally blank