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1. PURPOSE OF THE REPORT 

 
 The purpose of the report is to:  
 
1.1 Provide an update to the Cabinet Committee on the progress made to 

date in the development of a Heritage Lottery Fund (HLF) Parks for 
People application for Ynysangharad War Memorial Park. 

 
1.2 To gain approval on most recent design proposals in order to progress 

to planning.  

 

 

2. RECOMMENDATIONS 

 
 It is recommended that Cabinet Committee:  
 
2.1 Notes the progress made and supports the ongoing project work in 

preparation of a submission of a Parks for People stage 2 application 
for Ynysangharad War Memorial Park by August 2019. 

 
2.2 Takes into account the programme timescales and takes note of the 

projected increase in costs, of the enhanced design proposals for the 
Horticultural Training Centre and supports progression through to the 
planning application stage.   

 

 

3 REASONS FOR RECOMMENDATIONS 

 
3.1 Since December 2016, the Heritage Lottery Funded project at 

Ynysangharad War Memorial Park has progressed significantly. 



   

Discussions with HLF Wales, in the past and most recently (23rd 
November), have been very well received.  

 
3.2 Design proposals have been received and reviewed. Following informal 

discussions and extensive trials, including consultation, support has 
been positive from broader community and stakeholders.   

 
3.3 Acknowledge that additional funding will need to be sourced to ensure 

that the enhanced designs are taken forward.  
  
  

4. BACKGROUND 
 
4.1 Stage 1 application was successful resulting in the Council receiving a 

grant (£208,500) to deliver a development phase that supports the 
preparation of a stage 2 application to be submitted by August 2019. 

 
4.2 Mid way through the development phase and important milestones 

have been achieved:  

 All necessary reports and trials have been carried out resulting 
in amended designs being drawn up by The Environment 
Partnership (TEP) and AJA, sympathetic to the environment and 
tree line.  

 Bluesail have been commissioned to develop a business plan 
for the Horticultural Training Centre. Consultation with key 
stakeholders remains on-going.    

 The Volunteer Programme has enrolled over 50 participants and 
over 1650 hours of volunteering have been given to the park.  

 Establishment of Friends of Ynysangharad War Memorial Park 
group.  

 Engagement activities are on-going and lessons learnt will 
inform phase 2 activity programme. 

 Key relationships have been developed with stakeholders and 
will allow for well-being activities to be offered moving forward.  

 Discussions with Learning and Training providers have been 
positive and as a result, courses will commence in the current 
facilities as a pre-requisite.  

 The planning consultation period will commence 4th December 
for two weeks with a view to submitting to planning in January.  

 
4.2 The stage 2 application is for delivery and requires a minimum of 10% 

match funding for projects in excess of £1 million. There is an 
allowance for this already built into the Parks & Countryside capital 
programme for future years. 

 
4.3 Stage 2 core elements include:  

 Development of a Horticultural Training Facility  



   

 Restorative works to the Sunken Garden and Bandstand 

 Creation of woodland play space incorporated in to the mock 
rock outcrop area  

 Delivery of an activity programme  

 Delivery of a training programme  

 Volunteer Programme  

 Staffing costs   
 
 

5 EQUALITY AND DIVERSITY IMPLICATIONS 
 
5.1 There are no equality and diversity implications.  
 
 

6 CONSULTATION  / INVOLVEMENT 

 
7.1 Consultation was conducted in-house by the Consultation Team and 

the Leisure Parks and Countryside Service. The consultation period ran 
from the 2nd July 2018 until 31st August 2018. 

 
6.2 Results of the consultation evidence community support for the 

proposals, over 90% of respondents.  
 
6.3 Consultation on the RIBA Stage 3 design proposals will commence 4th 

December 2018 and will run for 2 weeks.  
 

 

7 FINANCIAL IMPLICATION(S) 

 
7.1 The updated designs have resulted in an increase to the overall costs 

originally set for the project, leaving a shortfall of approximately 
£190,000. Heritage Lottery have confirmed that there is no scope for 
increasing the original grant request that was submitted in stage 1 
approval.  

 
7.2 Alternative funding sources are actively being explored through other 

grants that may available, and it is envisaged that the shortfall could be 
reduced once these are worked through.  

 

 

8 LEGAL IMPLICATIONS OR LEGISLATION CONSIDERED  
 
8.1 The Park is held in trust by Rhondda Cynon Taf County Borough 

Council for the charity of ‘the Ynysangharad War Memorial Park’. 
 
8.2  The conveyance contains a restrictive covenant restricting the use of 

land for the purposes of a public parks and recreation ground for the 



   

benefit of the inhabitants of the Pontypridd town and the adjoining 
district. 

 

 

9 LINKS TO THE CORPORATE AND NATIONAL PRIORITIES AND THE 

WELL-BEING OF FUTURE GENERATIONS ACT. 

 
9.1 The offer of introducing learning and well-being opportunities will 

enhance individual’s health and prosperity, leading to more vibrant 
communities.  

 
9.2 Economically, the developments will support the wider town centre 

regeneration; creating a more prosperous Rhondda Cynon Taf for 
future generations.  

 
9.3 Defined horticulture areas will enhance education and promote the 

importance for a more resilient Wales.  
 
9.4 Development of a training centre to improve skills will support current 

staff and apprentices. The proposal will also be extended to other local 
authorities locally and regionally creating pathways to employment, 
unique to any other authority.  

 
9.5 Improving and protecting the heritage of the local park space will 

enhance the visitors experience and promote Ynysangharad War 
Memorial Park as a vibrant attraction. 

 
9.6 Improvements to the overall space will encourage footfall which will 

help to reduce anti-social behaviour and other crimes.   
 
9.7 The children and young people of Rhondda Cynon Taf will benefit from 

a diverse programme of activities that will support them in getting a 
great start in life.  

 
9.8 Overall, Ynysangharad War Memorial Park will provide a diverse offer 

for users ranging from recreational activities through to training 
courses, development through play to cultural offers.  

 
 

101 CONCLUSION 
 
10.1 The Heritage Lottery Fund (HLF) Parks for People work presents the 

Council with the opportunity to enhance the visitors experience and 
further develop Ynysangharad War Memorial Park as a regional tourist 
attraction.  

 
10.2 The proposed enhancements to Ynysangharad War Memorial Park will 

offer the visitor a menu of opportunities that will support sustainability.    



   

 
10.3 The development of a Friends Of Group will further provide an offer to 

local communities, bringing added value and diversity.  
 
10.4 The Training Centre will promote the park locally and regionally, putting 

Ynysangharad War Memorial Park on the map.  
 
10.5  The revised designs will be complimentary to the surroundings and had 

a positive reception from development control.  
  
 

Other Information. 

 

Relevant Scrutiny Committee – Public Service delivery, Communities & 
Prosperity Scrutiny Committee. 


