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1. PURPOSE OF THE REPORT 
 
1.1 The purpose of the report is to update Cabinet on the current status in 

respect of a number of key strategic transportation infrastructure 
projects. 

 
2. RECOMMENDATIONS 
 
 It is recommended that the Cabinet: 
 
2.1  Notes the progress made to date on Mountain Ash Southern Cross 

Valley Link Road, Llanharan Bypass, A4119 Dualling (Stinkpot Hill) and 
the Council’s current Park and Ride projects. 

 
2.2     Notes the Welsh Government A465 dualling proposals and the impact 

on the Cynon Gateway North Link Road  
 
2.3 Considers the issues of the Gelli-Treorchy Relief Road and the 

alternative proposals for a Treorchy Link Road. 
 
2.4    Considers the funding of further works and studies to progress these 

key strategic transportation infrastructure projects.  
 

3 REASONS FOR RECOMMENDATIONS 
 
3.1 These major transport infrastructure projects include the provision of 

link roads, relief roads, dualling of existing highway network and key 
park and rides that will have major transportation and regeneration 
benefits for RCT. These proposals are linked to the Council’s Strategic 
Opportunity Areas (SOA) Cynon Gateway – Energizing the Region 
(based in Hirwaun), The A4119 Corridor: The Regional Rhondda 



  

Gateway, but also to the wider economic opportunities for Rhondda 
Cynon Taf and the Cardiff Capital Region. 

  
3.2 Well planned and delivered strategic transportation infrastructure 

projects have the potential to offer the following benefits; 
 

 Improve capacity, reliability and resilience of the strategic 
transport  network. 

 Improve provision for cyclists and pedestrians, encouraging 
healthier lifestyles and a consequent reduction in the number of 
short vehicle journeys. 

 Enhance road safety and reduce casualties. 
 Improve accessibility and connectivity, improving links to 

employment and key services and improving our infrastructure to 
make our communities more attractive for investors and 
employers. 

 Encourage and promote sustainable transport and, closely 
aligned to the Metro, influence modal shift.  

  Act as catalysts for economic activity, new development and 
regeneration across RCT. 

 They present opportunities for businesses and suppliers across 
the Heads of the Valleys region and western area of RCT and 
Wales as a whole. Businesses and suppliers gain productivity 
benefits from being close to one another and from access to 
larger and deeper labour markets.  

 The Cynon Gateway North project, aligned with dualling of the 
A465 Heads of the Valleys project which will improve connectivity 
between Rhondda Cynon Taf (RCT) and the Heads of the Valleys 
region, west Wales and the Midlands. 

 80% of public transport journeys take place by bus. Buses are 
seriously impacted by congestion. Appropriate strategic 
enhancements to the road network can create capacity for reduced 
and more reliable journey times for buses. 

 
4. BACKGROUND 
 
4.1  The Council is progressing a range of major projects. This section 

identifies the current status of these projects and provides an update 
on progress. It also highlights some schemes that, whilst identified in 
the Council’s Local Development Plan, have yet to gain traction 
towards scheme development and delivery. 

 
4.2 Mountain Ash Southern Cross Valley Link 
 
4.2.1 The A4059 junction modification works which commenced in October 

2017 were completed in May 2018 and the junction is now open and 
operational. 

 



  

4.2.2 The Compulsory Purchase Order (CPO) has been confirmed by the 
Welsh Government and subsequently Notice to Treat and Notice to 
Enter has been served on all third party land in known ownership and a 
General Vesting Declaration Order has been made to acquire the land 
whose ownership is unknown. From 20th June 2018, RCT and its 
contractors are able to enter land to undertake works.  

 
4.2.3 As a result of modifications to the original design a Section 73 planning 

application was made by Council’s appointed design and build 
contractor Walters/Sisk. The application was subsequently approved by 
Council in May 2018 and all pre-commencement conditions have been 
discharged prior to commencement of construction. 

 
4.2.4 Walters/Sisk completed the design and commenced the main 

construction phase for bridge and road works in July 2018 with project 
completion scheduled for Autumn / Winter 2019/20. 

 
4.2.5 In parallel, Alun Griffiths Contractors have been appointed by Dwr 

Cymru Welsh Water to undertake a contract to divert the trunk sewer 
on the east side of the river in preparation for main bridge works. This 
works will be carried out during Autumn 2018. 

 
4.3 Llanharan Bypass 
  
 4.3.1 The first section of the Llanharan Bypass was constructed as part of the 

Llanilid housing development and has yet to open to the public. The 
middle section of the route will be constructed by a housing developer 
and is phased for completion in conjunction with house completions as 
a requirement of the planning consent for the development. Current 
planning conditions require completion of the middle section of the 
bypass before the 801st house (of 1840 houses) is built. The final 
eastern section of the Llanharan Bypass i.e. the crossing of the main 
Cardiff to Swansea railway line and connection to the A473 to the east 
of Llanharan is currently being progressed by the Council.  

 
4.3.2 The Welsh Transport Appraisal Guidance (WelTAG) Stage 1 has been 

recently completed for the Bypass and the Stage 2 study has been 
commissioned. 

 
4.3.3  The preliminary design for the final section of the Bypass has 

commenced which will investigate and identify the preferred route for 
the Bypass. As part of this process, site investigation, land mapping 
and ecological surveys have commenced which will inform route 
selection. It is envisaged that these studies and design will not be 
complete until Autumn 2019. 

 
4.3.4 It is envisaged that the following statutory procedures will be required 

for the project i.e. planning permission, Compulsory Purchase Order 



  

(CPO), Traffic Regulation Orders (TRO’s) and a Side Roads Order 
(SRO). A specific report on these matters will be presented to Cabinet 
during the latter part of 2019. 

 
4.4 A4119 Ely Valley Road Dualling (Stinkpot Hill) 
 
4.4.1   On 21st June 2018, the Cabinet approved proposals to progress the 

dualling of the A4119 (Stinkpot Hill) as part of the strategic highway 
within RCT. The WelTAG Stage 1 and 2 studies for the project have 
been completed with Stage 3 commissioned. 

 
4.4.2 Land mapping of the land required for the project has been completed 

and land acquisition negotiations have commenced with third party 
landowners. Preliminary design, site investigation and ecological 
surveys have commenced with the preliminary design scheduled to be 
complete in late Autumn 2018. A public consultation will be undertaken 
after this date. 

 
4.4.3   The programme for implementation of the dualling project will be 

dictated by statutory processes for land acquisition. The project will 
proceed at pace if the Council is able to purchase third party land by 
negotiation. However, it is highly likely that a CPO and SRO will be 
required.  

 
4.4.4 Some queues occurs on the two roundabouts immediately north of the 

Coed Ely roundabout on the A4119, ie. the Tonyrefail and Trebanog 
roundabouts. Consideration should be given to investigate these with a 
potential “quick win” solution via using verges to increase lane widths, 
etc as successfully implemented as part of the Making Better Use 
programme on other roundabouts in RCT eg on A4059.  

 
4.5 Park and Rides 
 
4.5.1  A number of park and ride projects have been identified within RCT. 

The 3 main strategic park and rides currently being taken forward are 
Abercynon Phase 2, Porth Phase 2 and Pontyclun Phase 2. More detail 
is contained in the Park and Ride Capacity Review approved by 
Cabinet on 28th September 2017. 
https://www.rctcbc.gov.uk/EN/Council/CouncillorsCommitteesandMeeti
ngs/Meetings/Cabinet/2017/09/28/Reports/AgendaItem8ParkandRideC
apacityReview.pdf 

 
4.5.2 Abercynon Park and Ride Phase 2 is the provision of a 300+ space car 

park situated adjacent to the existing 160+ space car park at 
Navigation Park, on land owned by Welsh Government. The 
preliminary design has been completed with a planning application 
submitted in August 2018. Construction is scheduled to commence late 
Autumn 2018. Negotiations are currently ongoing with Welsh 

https://www.rctcbc.gov.uk/EN/Council/CouncillorsCommitteesandMeetings/Meetings/Cabinet/2017/09/28/Reports/AgendaItem8ParkandRideCapacityReview.pdf
https://www.rctcbc.gov.uk/EN/Council/CouncillorsCommitteesandMeetings/Meetings/Cabinet/2017/09/28/Reports/AgendaItem8ParkandRideCapacityReview.pdf
https://www.rctcbc.gov.uk/EN/Council/CouncillorsCommitteesandMeetings/Meetings/Cabinet/2017/09/28/Reports/AgendaItem8ParkandRideCapacityReview.pdf


  

Government over future ownership and maintenance of the car park. 
The existing car park is heavily oversubscribed and the additional 
parking capacity will come on stream as early enhancements to rail 
services will start to be delivered by Transport for Wales Rail Services 
(the new Keolis-Amey joint venture franchise winner) ahead of 
electrification of the Cynon and Merthyr lines which will see the station 
served by 8 trains per hour in each direction from around 2021/22.    

 
4.5.3   Porth Park and Ride Phase 2 is the provision of a 23 space car park 

which is situated to the north of the Phase 1, 73 space car park which 
was opened in Summer 2016 by Cabinet Secretary Ken Skates AM. 
The car parks form an integral part of the Porth Town Centre 
Regeneration Strategy and aligns with Metro. Planning consent for the 
car park will be required and all statutory procedures and design are 
scheduled to be completed by the end of 2018/19. Construction is 
scheduled for 2019/20. 

 
4.5.4 Pontyclun Park and Ride Phase 2 is the provision of a car park of 

approximately 50 spaces on land currently owned by Network Rail 
(similar to Porth Park and Ride Phase 1). Phase 1 works was 
completed in Spring 2018 which provided an additional 14 parking  
spaces at the existing car park situated adjacent to Pontyclun Rugby 
Club. The site potentially has a number of Network Rail services and 
plant buried underground and these services are currently being 
identified as in order to ascertain the cost implications to the project. 
Construction is not anticipated until late 2019/20. 

 
4.6 Cynon Gateway North (A4059 Aberdare Bypass Extension) 
 
4.6.1 The project complements the proposed dualling of the A465 Heads of 

the Valleys Road by providing a direct link from the A4059 Aberdare 
Bypass, east of Penywaun to a new junction at Croesbychan on the 
A465. 

 
4.6.2 This project is included in the Council’s LDP under policy CS8 and has 

benefitted from Welsh Government grant funding over successive 
years until 2015/16. This funding supported the progression of initial 
surveys and project development to a stage that enabled informed 
discussions to take place with Welsh Government regarding junction 
arrangements within the A465 dualling project to accommodate the 
Cynon Gateway project. 

 
4.6.3 The project now benefits from a commitment from Welsh Government 

to work in partnership with the Council to bring the project forward. In 
particular a letter from the Cabinet Secretary, Ken Skates AM of 27 
February 2018, notes: 

 The significant contribution the project makes to mitigating the 
additional traffic generated through Llwydcoed, 



  

 The increased Benefit Cost Ratio (BCR) of the A465 project with the 
Cynon Gateway scheme. 

 The benefits the scheme can bring in supporting the development of 
the Cynon Valley area and complementing investment in the A465 
dualling. 
 

4.6.4 The project is technically challenging and will need to mitigate 
acknowledged environmental and ecological sensitivities as well as the 
physical challenges posed by the geography of the area; crossing the 
Afon Cynon, the mineral rail line, running in proximity to a Scheduled 
Ancient Monument and the proximity of housing to the west. 

 
4.6.5 The revised delivery programme for Sections 5 & 6 of the A465 

Dualling now anticipates works starting in 2020 and completion of the 
project during 2023. The outcome of the public inquiry that has taken 
place in the Welsh Governments A465 Dualling CPO and SRO has yet 
to be reported and in light of this these timescales, subject to approval 
of the project, may need to be reviewed. The aspiration for Cynon 
Gateway should be to be on site and starting works during the 
construction phase of the A465 works. 

   
4.7 Gelli / Treorchy Relief Road 
 
4.7.1 Proposals for a single carriageway relief road providing a high quality 

link between the middle and upper Rhondda Fawr are included in the 
Council’s LDP under policy CS8. The proposed route is safeguarded 
from development whilst acknowledging the intent to investigate 
alternative alignments before finally adopting a route to take forward to 
detailed design. 

 
4.7.2 The proposals in the LDP show a route running over a considerable 

distance along the western periphery of the settlement. Whilst 
technically feasible, the principle of the project evolved at a time when 
the Council was engaged in the development and delivery of two major 
bypass projects, each approaching £100M in value. Since this time, 
Welsh Government funding for major transport projects at a local 
authority level has all but ceased. The current Local Transport Fund 
(previously Transport Grant) now amounts to £5M/yr across Wales with 
22 local authorities bidding to secure a portion of this funding. 

 
4.7.3 There are no up to date costings for the Gelli / Treorchy Relief Road 

but the scale of the project means that costs are likely to be well in 
excess of the cost of each of the Welsh Government funded major road 
projects referred to above and therefore a project of this scale is 
undeliverable in the current financial climate. 

 



  

4.7.4 It is also questionable whether a bypass that takes the majority of traffic 
out of Treorchy is in the best interests of the town or whether it would 
have a detrimental impact on the viability of this thriving town. 

 
4.7.5 What is clear is that there are long-standing congestion issues at Stag 

Square. Whilst initiatives have been developed to mitigate the issues, it 
is fair to say that a local solution is unlikely to resolve this problem. 

 
4.7.6 It is therefore appropriate to investigate alternative options in order to 

assess whether a substantive project of a more affordable scale could 
offer some resolution to the congestion issues at Stag Square, possibly 
following the same principles as Mountain Ash where cross-valley 
connectivity will deliver improved accessibility and congestion relief.  

 
5 EQUALITY AND DIVERSITY IMPLICATIONS 
 
5.1 Equality Impact Assessment screening forms have been prepared for 

the projects. It has been found that full reports are not required. The 
projects will enhance existing movements along the strategic highway 
network and hence between communities, whilst also contributing to 
modal shift.   

 
6 CONSULTATION  
 
6.1 The majority of projects included in this report were identified within the 

Council’s Adopted Local Development Plan which was subject to 
extensive consultation and public engagement. 

 
6.2 Major projects will be subject to statutory processes and consequent 

consultation. 
 
6.3 Consultation has and is continuing to be undertaken with a wide 

number of internal and external bodies on these various projects. 
 
6.2   A public exhibition has already been undertaken on Mountain Ash 

Southern Cross Valley Link and Abercynon Park &  Ride and each of 
the remaining projects will also have a public exhibition individually. 

 
6.3 Consultation has commenced with a number of third party landowners 

in respect of the dualling of the A4119. 
 
 
7 FINANCIAL IMPLICATION(S) 
 
7.1  A total of £4.894m funding has currently been received from Welsh 

Government and currently a sum of £7.402m (inclusive of S106 funds) 
has been allocated from RCT capital programme for the Mountain Ash 
Southern Cross Valley Link.  



  

 
7.2   A total of £0.1m funding has currently been received from Welsh 

Government and currently a sum of £1.15m has been allocated from 
RCT capital programme for the A4119 dualling (Stinkpot Hill)  

 
7.3  A total of £1.15m has currently been allocated for development of the 

Llanharan Bypass project from RCT funds. 
    
7.4  A total of £232k has been received from the Welsh Government and 

£349k from RCT funds has been allocated up to 2016/17 with no 
further funding allocated / received to date for the Cynon Gateway 
North project.   

 
7.5 There has been no allocation of monies to date for the Gelli Treorchy 

Relief Road. 
 
7.6 A total of £1.4m has been allocated by Council for the design and 

implementation of the park and ride projects with particular emphasis 
on Porth, Abercynon and Pontyclun. 

 
7.7 Porth Park and Ride Phase 1(completed) and 2 has received £1.935m 

funding from Welsh Government with £0.646m (inclusive of slippage) 
funding currently allocated from RCT funds to complete Phase 2 
project. 

 
7.8 Abercynon Park and Ride Phase 2 has currently received £0.787m 

funding from Welsh Government with a further £0.43m (inclusive of 
slippage) currently allocated from RCT funds. 

 
7.9 Pontyclun Park and Ride Phase 2 has currently an allocation of £0.41m 

(inclusive of slippage) from RCT funds. 
 
8 LEGAL IMPLICATIONS OR LEGISLATION CONSIDERED  
 
8.1  The Council has the power to acquire 3rd party land for these projects 

by a CPO and the ability to make a SRO under the provisions of the 
Acquisition of Land Act 1981 and Sections 14,125, 239,240,246,250 
and 260 of the Highways Act. 

 
8.2 The legal implications will be considered on a project by project basis 

and will be highlighted in subsequent Cabinet reports. 
 
9 LINKS TO THE CORPORATE AND NATIONAL PRIORITIES AND THE 

WELL-BEING OF FUTURE GENERATIONS ACT. 

 
9.1 The projects support a number of the authorities’ own plans, policies 

and strategies that relate not only to transport, but the wider local 
agenda. 



  

 
 
Well-Being of Future Generations (Wales) Act 2015 
 
The projects will help achieve the well-being goals and objectives of the Act. 
Measures along the various transport corridors to reduce journey times and 
improve reliability will help to improve access to key employment sites in the 
northern and western parts of the borough. Increasing the proportion of 
employed residents will support economic growth in the area, help raise 
household income levels, tackle inequality and generate greater prosperity for 
communities. The projects will help to reduce traffic congestion on the 
highway network and as a result there will be a reduction in the carbon 
footprint. The measures will help to sustain local bus services which are 
suffering from congestion, this will support social inclusion, particularly in 
deprived communities where car ownership is low. 
 

 
Active Travel (Wales) Act 2013  
 
All the road projects will include Active Travel Measures where appropriate 
and complimentary dedicated active travel infrastructure as required under the 
Act. Enhancing strategic corridors can create additional capacity on routes to 
accommodate Active Travel. 
 
 Cwm Taf Wellbeing Plan – Replaces the Single Integrated Plan (SIP) and a 
number of different partnership plans that were previously produced, including 
the Community Strategy, Children and Young Peoples Plan, Health Social 
Care and Well Being Strategy, Community Safety Plan and Local Housing 
Strategy. The Cwm Taf Wellbeing Plan has been produced by an overarching 
partnership of organisations in the public and voluntary sectors. The aim is to 
promote thriving communities, healthy people and a strong economy. These 
are closely aligned to the Welsh Government's 'Programme for Government 
Priority Areas'. 
 
Local Development Plan (LDP) – The LDP provides the framework for the 
development and use of land within Rhondda Cynon Taf. It sets out the 
objectives and priorities relating to the development and use of land and the 
policies and proposals for implementing them.  
 
Core Policy CS8 – Transportation, includes specific reference to the Gelli 
Treorchy Relief Road (CS8(a)(1)), A465 dualling (CS8(a)(4)) and the A4059 
Aberdare Bypass Extension – Cynon Valley Gateway North (CS8(a)(3)).  
 
Policy Core Policy CS8 – Transportation, includes specific reference to the 
A4119/A473 corridor ie dualling of the A4119. It is recognised that the corridor 
is a strategic transport corridor and this corridor area is subject to high 
demands for economic and housing developments. This policy safeguards the 



  

provision improvements to this corridor via a strategic transport corridor 
management system. 
 
Policy NSA 20 includes specific reference to the Mountain Ash Southern 
Cross Valley Link and the Mountain Ash Northern Cross Valley Link. These 
road schemes are essential to improve accessibility for local residents to 
services and employment opportunities, improve the environment by removing 
vehicles from congested areas i.e. A4059 and B4275 and to attract 
investment into the area.   
 
Strategic Opportunity Areas (SOA’s) – The current context of the Cardiff 
Capital Region City Deal and the Valleys Taskforce means that it is more 
important than ever to identify where there are key strategic opportunities to 
work with partners to deliver economic growth in Rhondda Cynon Taf. As 
such, RCT has identified key strategic opportunity areas to maximise the 
benefit of economic regeneration and ensure RCT is successful in the global 
competition for investment. SOA’s are geographical areas where resources 
are focused to provide opportunities for the private sector to invest and create 
new jobs. Each SOA aims to provide a comprehensive and focused package 
to encourage investment and enterprise. On 21st September 2017, the 
Council approved five Strategic Opportunity Areas (SOAs) and in particular 
the “the Cynon Gateway” and also the “A4119 Corridor”. In doing so, the 
Council has committed to developing and delivering projects that will achieve 
the primary aspirations of this Strategy, namely enabling significant economic 
growth and jobs.  
 
9.2  The proposals to dual the A4119 Stinkpot Hill, Mountain Ash Cross Valley 

Link, Cynon Gateway North, Llanharan Bypass, Treorchy Link and the 
Park and Ride projects will make significant contributions towards the 
Corporate Priorities “Building a Strong Economy” and "Improving our 
Communities". The proposals have a significant impact on improving 
accessibility and connectivity which is recognised as a fundamental 
factor in linking the labour market with employment opportunities and 
supporting economic activity. 

 
9.3    It is noted that these projects would be in accord with the Corporate Plan 

commitment to invest in highways infrastructure and to improve the 
transport network. 

 
9.4 On 21st September 2017 Council approved the Strategic Opportunity 

Areas and in particular the Cynon Gateway and the A4119 Corridor. 
 

  9.5 The projects will help support the delivery of a Wales of cohesive 
communities, a prosperous Wales and a Wales of vibrant culture and 
thriving Welsh Language. 

 
 
 



  

10 CONCLUSION 
 
10.1 The provision of the major transportation infrastructure indicated in the 

report will help to relieve congestion, improve safety and improve the 
resilience of the highway network. 

 
10.2 The park and ride projects will also help to promote modal shift by 

encouraging the general public to utilise public transport coupled with 
the benefits of the South Wales Metro.  

 
10.3 The provision of the major transport infrastructure which complements 

Welsh Government infrastructure proposals will help to promote 
economic growth and potential creation of employment prospects for 
the residents of RCT not just locally but also regionally. 

 
10.4 The major transport infrastructure will also create dedicated active 

travel infrastructure as part of the design and also help to enhance 
active travel measures on the existing corridors.  

 
10.4   The proposals are in accord with a number of national and local 

policies which will help in economic growth, increasing household 
income levels, greater prosperity and make communities and facilities 
more cohesive and accessible. 

 
10.5 RCT will continue to liaise with Welsh Government and the Cardiff 

Capital Region in order to obtain and maximise any potential sources of 
funding for the implementation of these projects. 

 
10.6 Consideration should be given for further funding from within RCT to 

continue the development / implementation of these projects. 
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