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1. INTRODUCTION

The Local Development Plan

The Planning and Compulsory Purchase Act 2004 requires that Local Authorities
prepare a Local Development Plan (LDP) for the Local Authority area. The
document provides the development strategy and policy framework for the specified
plan period. It is an important land use planning document, which will guide and
control development, providing the basis of how planning applications are
determined. Once adopted, the LDP provides certainty to the communities of the
County Borough regarding where development will be located over the plan period.
The LDP will also ensure that the principles of place making and sustainability are
at the heart of the plan-making process, reflecting the Well-being of Future
Generations (Wales) Act 2015.

The existing LDP will continue to be the mechanism for determining planning
applications and will remain so until the 315 December 2021, unless the adoption
of a revised plan occurs prior to this date.

The Council is now preparing a Revised LDP, the first stage of which is to prepare
a Delivery Agreement in line with Regulation 9 of the LDP (Wales) Regulations
2005.

This Delivery Agreement has been prepared during the worldwide COVID-19
pandemic. The Council will adhere to the Government Regulations regarding
COVID-19; this includes social distancing and seeking innovative methods to
consult during this time. Should additional opportunities arise during the plan
preparation process especially where restrictions continue to be lifted, the Council
will endeavour to respond to these.

What is a Delivery Agreement?

A Delivery Agreement (DA) is a project management tool that must consist of two
parts, the Timetable and the Community Involvement Scheme (CIS). The purpose
of the DA is to establish the Local Planning Authorities (LPA) early and full
engagement and involvement in the preparation of the LDP. The Delivery
Agreement must be produced prior to the formal preparation of the LDP, and forms
an important and legal part of the process for the preparation of the Plan. Once
approved the Delivery Agreement commits the LPA to produce or revise its plan in
line with the timescale and community engagement processes.

The DA is comprised of the following sections:

Section A — The Project Management Timetable for the Revised LDP: The
timetable details the stages in the preparation of the LDP and how the plan-making
process will be project managed. It sets out in a realistic manner what the Authority
can do in the timescale and with the budgetary and staffing resources available, as
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well as the corporate framework in which the plan will be prepared. The timetable
provides a clear indication of when each stage of the plan preparation process will
take place.

Section B — The Community Involvement Scheme: The Community Involvement
Scheme (CIS) sets out the LPAs principles, strategy and mechanisms for early and
continuous community stakeholder involvement in the preparation of the LDP. The
purpose of the CIS is to show how, who, and when the LPA will seek the views of
its stakeholders including its communities, as the LDP progresses. The CIS is
written to maximise collaboration between the Council and its stakeholders, in doing
so it will discharge its duty under the Well-being of Future Generations (Wales) Act.

A glossary of terms can be found at Appendix 6.
Stages in the Preparation of the Delivery Agreement

The preparation of the Delivery Agreement requires a number of steps that are set
out below, along with their timescales:

e Preparation of the Delivery Agreement document including the timetable and
the Community Involvement Scheme. (Initially from August to November 2019
and then amended following postponement in June 2020).

e Political reporting to Cabinet to seek approval of and to consult on the DA
(October 2019).

e Targeted consultation of the DA (October/November 2019) and targeted
consultation on the amended document following postponement in July 2020.

e Amendments to the DA post consultation and preparation of the initial final
document. (November 2019).

e Cabinet approval of the amended DA following postponement (July 2020).

e Political reporting of the DA and approval by resolution of the Council
(November 2019). Council approval of the amended DA following
postponement (July 2020).

e Submission of the DA to the Welsh Government for approval (August 2020)

e Publication of the approved DA and making the document available for public
inspection and official start of the LDP process (September 2020)

e Review the DA on a regular basis.

Preparation of a Revised LDP

In preparation of the Revised LDP, the Council will aim to achieve the following key
outcomes;

e Support sustainable development and quality places based around the National
Sustainable Placemaking Outcomes, aligned with national policy (set out in
PPW) integrated with an SA/SEA/HRA, including Welsh language and the
requirements of the WBFGA 2015.
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e Be based on and underpinned by early, effective and meaningful community
involvement in order to understand and consider a wide range of views, with
the aim of building a broad consensus on the spatial strategy, policies and
proposals.

e Be based on a robust understanding of the role and function of an area(s)
including the functional linkages to areas beyond administrative boundaries.

e Be distinctive by having plans setting out clearly how their area will develop and
change, giving certainty for communities, developers and business.

e Be resilient to climate change (using the latest UK Climate Projections, flood
risk and vulnerability assessment data) and support the transition to a low
carbon society in line with the latest carbon reduction targets and budgets as
set out in the Environment (Wales) Act (Part 2). The principles of Placemaking,
the Sustainable Transport Hierarchy and the Energy Hierarchy as set out in
PPW must be adhered to.

e Ensure the sustainable management of natural resources in accordance with
the Environment (Wales) Act 2016 and other relevant legislation.

e Deliver what is intended through deliverable and viable plans, taking into
account necessary infrastructure requirements, financial viability and other
market factors

e Be proactive and responsive with plans, kept up-to-date and flexible to
accommodate change.

(Welsh Government, Development Plans Manual, Edition 3, March 2020)

Preparation of the Revised LDP will include consideration of a host of guidance,
policy and legislation emanating from the European, national, regional and local
level. The Revised LDP will also be guided by the aims and objectives set forth in
the Cwm Taf Well-being Plan 2018-2023 entitled Our Cwm Taf. These are centred
around having thriving communities, healthy people and a strong economy, with the
cross cutting objective of tackling loneliness and isolation. The revised plan will
also be influenced by the cultural, economic, environmental and social well-being
goals and objectives within Our Cwm Taf, where they relate to land-use planning.

Sustainability Appraisal incorporating Strategic Environmental Assessment
(SA/ISEA)

The Planning and Compulsory Purchase Act 2004 (s.62) requires the LPA to
undertake a Sustainability Appraisal (SA) of its Revised LDP and report the findings
as an integral part of the plan-making process. Policies in the plan are required to
address those aspects of sustainable development that can be addressed through
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the land-use planning system. Consideration of social, economic and cultural
implications should be fully considered.

In addition to this, Local Authorities are required to comply with European Union
Directive 2001/42/EC and the Environmental Assessments of Plans and
Programmes (Wales) Regulation, which require the formal Strategic Environmental
Assessment (SEA) of the LDP. The scope of the SEA is limited to environmental
effects.

Both first generation and Revised LDPs have to be subject to an SEA. 1t is
considered by the Welsh Government that an appropriate way of undertaking the
Strategic Environmental Assessment (SEA) is to incorporate it into the SA. The SA
incorporating SEA is a statutory requirement in the preparation of a Revised LDP,
to fully assess the social, environmental and economic implications of the Plan’s
strategy and associated policies. The process ensures that LDP policies reflect the
principles of sustainable development, whilst taking full account of any significant
effects of the Plan on the environment.

The SA process should be fully integrated into the LDP process and reflected in the
timetable alongside each stage of the plan preparation process. There are
elements of the SA/SEA process, which requires that specific work is undertaken
and this needs to be clearly identifiable within the process. These will be reflected
in the timetable and engagement plan.

There are 5 main stages in the SA/SEA process. These are set out below:

e Stage A—Scoping. This establishes the baseline evidence and sets the context
and objectives.

e Stage B — Appraisal of Alternatives. Developing and refining options and
assessing effects.

e Stage C — Assessment of the Deposit Plan and preparation of SA Report

e Stage D — Examination and Adoption

e Stage E — Monitoring. Monitoring the significant effects of implementing the
development plan.

(Welsh Government, Development Plans Manual, Edition 3, March 2020)

Habitats Regulations Assessment (HRA)

A Habitats Regulation Assessment is a legal requirement under the Conservation
of Habitats and Species Regulations 2017 (the ‘Habitats Regulations’). The Local
Authority must undertake a Habitats Regulation Assessment (HRA) in order to
assess if the polices and proposals in the LDP will have any significant effect on the
integrity of European designated sites.
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. The HRA will not be integrated with the SA due to different legislative requirements.

Engagement and consultation with Natural Resources Wales (NRW) will be
undertaken throughout the HRA process.

Evidence Base

With the production of a Revised LDP, there will be a corresponding need to update
or renew a number of studies/documents contained within the current LDP evidence
base, which underpins the plan. In line with previous AMRs, all contextual, policy
and legislative changes that have occurred since the adoption of the LDP will also
need to be given due consideration, as part of the evidence base updates. The list
below illustrates those evidence base documents that are likely to be required, as
part of the LDP full revisions process:

e Population Data and Housing Forecasts

e Local Housing Market Assessment (LHMA)

e Gypsy and Traveller Accommodation Needs Assessment

e Urban Capacity Study

e Settlement Boundary Review

e Sustainable Settlement Hierarchy

e Employment Land Review

e Retail Study Update

e Green Infrastructure Assessment

e Assessment of Environmental Constraints

e Public Open Space Assessment

¢ Renewable Energy Assessment

e Transport Assessment

e Landscape

The list is not definitive nor exhaustive, as the need for additional evidence may
present itself throughout the plan-making process.

Given that a number of local authorities within South East Wales are currently
progressing revised plans, the Council will endeavour to explore possibilities for the
joint commissioning of evidence base documents.

The Well-being of Future Generations (Wales) Act

The Well-being of Future Generations (Wales) Act received Royal Assent in April
2015. The Act requires public bodies to think about the long-term impact of their
decisions, to work more effectively with people, communities and each other, and
to prevent persistent problems such as poverty, health inequalities and climate
change. The Act sets seven well-being goals, which it requires public bodies to
achieve. These are:

e A prosperous Wales
e Aresilient Wales
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e A healthier Wales

e A more equal Wales

e A Wales of cohesive communities

e A Wales of vibrant and thriving Welsh Language
e A globally responsible Wales

It must be demonstrated that the LDP contributes to all of these goals, with the
production of the SA alongside the plan providing an understanding of how this
contribution can be maximised.

The Act also identifies 5 ways of working, which the LPA is required to demonstrate,
these are ‘long-term’, ‘involvement’, ‘integration’, ‘prevention’ and ‘collaboration’.

As a requirement of the Act, a Local Well-being Plan must also be produced;
Rhondda Cynon Taf has the Cwm Taf Well-being Plan, 2018-2023, which has been
summarised above.

Both the WBFGA and the Local Well-being Plan will be given full consideration
through the plan preparation process, including when undertaking engagement.

Tests of Soundness

The Planning and Compulsory Purchase Act 2004 requires that a LDP is subject to
an independent examination, to ensure that the Plan is ‘sound’. The Revised LDP
will be submitted to the Welsh Government, who will appoint an independent
Inspector to examine the Plan. The Inspector will determine whether the Plan has
been produced in accordance with the legal and regulatory requirements and
whether it conforms to the Community Involvement Scheme.

The Inspector will further assess whether the Plan meets the preparation
requirements and the three soundness tests, which are:

e Does the plan fit? — Is it consistent with all other plans?
¢ |s the plan appropriate? — Does the plan address the issues of the area?
e Will the plan deliver? — Will the plan be effective?

There is a fundamental need for a strong evidence base and consultation process.
It is also essential to demonstrate the rationale behind the Plan’s policies and to
assess the outcomes. The conclusions drawn by the Inspector in the final report
will be binding on the LPA. Unless the Welsh Government intervene, the LPA must
accept the changes and accordingly seek to adopt the Revised Plan at full Council.
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2. THE TIMETABLE

Introduction

The Timetable is a crucial element of plan preparation. It ensures that the plan is
produced efficiently and in a structured way. Timeliness is even more crucial during
a full revision of the LDP, as the Local Development Plan Manual now sets out that
the Welsh Government expect the delivery of a Revised LDP to take no longer than
3.5 years (3.75 incorporating slippage) from commencement to adoption.

There are two stages to the timetable, those that are definitive and those that are
indicative. Definitive stages are those up to and including the statutory deposit
period. These stages of the process are under the direct control of the Council and
therefore the timetable is as realistic as possible. This part of the timetable is firmer
as the project management of the process can be monitored and controlled more
carefully. Every effort will be made to avoid deviations from the approved timetable
during these stages. Where deviations are necessary, often due to factors outside
of the control of the LPA, a period of slippage is built into the process and the LPA
needs to seek permission from Welsh Government to invoke this period.

Indicative stages are the stages beyond the statutory deposit period. The Council
has less control over the later stages of the process, as they are dependent on
many factors such as the number of representations that need to be handled and
the availability of the Planning Inspectorate. The indicative stages of the timetable
will be subject to review as the LDP progresses, and the Council will endeavour to
liaise with the Planning Inspectorate, informing them about the progress of the plan
as it moves forward.

Table 1 — Key Stages in the preparation of a Revised LDP

Key Stage Timescale
Definitive
Delivery Agreement Submission to Welsh Government - August
2020

Commence Pre-deposit Preparation | September 2020

Preferred Strategy (Pre-Deposit) | November/December 2021
Consultation

Deposit LDP Consultation October/November 2022

Submit Revised LDP to the Welsh | April 2023

Government
Independent Examination August/September 2023
Adoption March 2024

Further details on the projected timescales for plan preparation are set out in Table 2.
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Management of the LDP Process

The Director of Prosperity and Development will hold overall responsibility for the
delivery of the LDP. On a day-to-day basis, the Development Services Manager
(Planning Policy) will be responsible for the management of the process. Under the
Development Services Manager, the Planning Policy Team will be responsible for
the preparation and production of the Revised LDP, with Member engagement and
reporting at the relevant stages.

Resources

The Council recognises the importance of ensuring sufficient resources are
available in order to efficiently and expediently deliver the LDP. The Planning Policy
Team, which is responsible for the production and delivery of the LDP, consists of:

Current LDP Team - (July 2020)

e Development Services Manager (Planning Policy) (Grade 15) x1
e Planning Policy Team Leader (Grade 13) x1

e Senior Planning Policy Officer (Grade 11) x 2

e Planning Policy Officer (Grade 10) x1

e Technical Planning Officer (Grade 7) x 1

Since the preparation of the current LDP the team has been reduced by 2 technical
posts and a Senior Planner post that was downgraded. It should be noted that
since the original Council approval of the Delivery Agreement in November 2019, a
second Senior Planning Policy Officer and a Technical Planning Officer have been
appointed. Considering this, along with the reduced timescales in which the plan
needs to be prepared and likely contribution to the Regional Strategic Development
Plan (SDP), the following (amended) team structure is proposed:

e Development Services Manager (Planning Policy) (Grade 15) x1
e Planning Policy Team Leader (Grade 13) x1

e Senior Planning Policy Officer (Grade 11) x 2

e Planning Policy Officer (Grade 10) x 2

e Technical Planning Officer (Grade 7) x 1

Accordingly, it remains an additional Planning Officer, Grade 10, is still required.
This staffing requirement to deliver the LDP will result in an increase in staffing
budget of £39,233 per annum.

As well as the LDP team, officers and expertise will be drawn from various
departments within the Council, throughout the LDP process. This is likely to
include support from Development Management, Countryside, Highways, Housing,
Regeneration, Education, Public Health, Legal and Democratic Services, ICT and
Welsh Translation.
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2.2.6. The LPA will also enlist professional expertise for specialist services required in the
production of a robust evidence base, to support plan preparation. Whilst Council
officers will endeavour to produce as much evidence as possible in-house, it will
nonetheless be necessary to engage external consultants to compile those highly
specialist and technical studies, required in the plan-making process. Where
possible opportunities for joint commissioning of evidence base work will be
explored.

2.2.7. The Delivery Agreement has been compiled on the premise of solely preparing a
Revised LDP for Rhondda Cynon Taf. The Council are however also committed to
regional working, through the preparation of the Strategic Development Plan.

2.3. LDP Budget
2.3.1. An estimated budget of £600,000 will be required for the production and

implementation of the plan. Itis considered that a sufficient budget is achievable to
enable the production of the plan, in line with the Delivery Agreement timetable.

Estimated Cost

Delivery Agreement Existing staffing and
resources

Pre-deposit £250,000

Deposit £100,000

Submission and | £200,000

Examination

Adoption and  Annual | £50,000

Monitoring

Total £600,000

Revised LDP Budget Requirements (Non Staffing)

Evidence Base Requirements

Sustainability Appraisal / Strategic £70,000 plus Internal Staff Resources
Environment Assessment (Internal)

Habitats Regulations Assessments

Housing Needs Assessment/ Local Internal + Consultants/Software £20,000
Housing Market Assessment

Population and Dwelling Projection Internal + Consultants/Software £20,000
Report

Urban Capacity Study Internal

Candidate Sites Assessment Internal

9|Page
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Employment Land Review Internal + £25,000 Consultants

Retail Assessment Internal + £25,000 Consultants

Infrastructure/Transport Needs Study | Internal + £25,000 Consultants

Urban Capacity Study Internal

Candidate Sites Assessment Internal

Leisure Study Internal

Renewable Energy Study Internal + £25,000 Consultants

Ecological Sites Identification Internal

Greenspace Assessment Internal

Green Wedge Assessment Internal

Minerals Assessment Internal

Waste Assessment Internal

Open Space Assessment Internal

Gypsy and Traveller Accommodation | Internal

Assessment

Flooding — Strategic Internal + £30,000

Landscape Dependent on need

Viability Assessments Internal + £70,000 Consultants/Software

Total Evidence Base £310,000

Other Costs

LDP Database £20,000 Purchase of software

Formal Mapping Internal + £10,000 Consultants
(ongoing)

Consultation material and events Internal + £10,000 costs

Examination (Planning Inspectorate £200,000

& Programme Officer)

Adoption, publication and ongoing £50,000

Annual Monitoring

Total Other £290,000

Overall Total, (Non Staffing) £600,000

Budget Requirement:

The accrued, unspent LDP budget over recent years gives us a total pot of
£434,000. The continuation of the annual budget of £68,000 per annum throughout
the plan preparation period would then meet this need. It also allows scope for
small shortfalls in estimated costs, unseen costs that may arise during the long
production period of the Plan, and to meet a few ongoing commitments.

Risk Assessment and Management

The Council considers that its timetable is realistic and deliverable however the
timescales involved, set by Welsh Government, are challenging, this is along with
the further challenges brought by the COVID-19 pandemic . There is inevitably
some element of risk that cannot be foreseen, which could witness the plan deviate
from the timetable, as proposed. More detail relating to risk and potential mitigation
is outlined at Appendix 3.
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3. COMMUNITY INVOLVEMENT SCHEME (CIS)

Introduction

The Community Involvement Scheme (CIS) specifies how the LPA intends to
proactively engage with and involve local communities/stakeholders in plan
preparation, as part of the Revised LDP. The CIS provides information to interested
parties on how the Council intends to consult with interested parties and provides
information and certainty on when and how people can have their say throughout
the LDP process.

Rhondda Cynon Taf firmly believes that community and stakeholder engagement
in the plan-making process is fundamental to the success of the Revised LDP.
Community involvement will be the cornerstone in addressing any contentious
issues that arise as part of the process, in addition to assisting with mediation. Such
engagement will also serve to highlight the shared goals and aspirations for the
County Borough and expose those areas of common ground upon which
consensus can be built.

The Development Plans Manual, Edition 3, states that when preparing the CIS
LPAs should:

. Create the conditions for early involvement and feedback at a stage
when people can shape and influence the plan, based on the 5 ways
of working, as set out in the WBFGA 2015

o Encourage the commitment from all participants to an open and
honest debate on realistic development alternatives in search of
broad consensus

. Recognise the need to adopt approaches/techniques for involving all
elements of the community (age groups, local community action
groups, hard to reach groups and protected characteristic groups)
including business, which seeks to involve those not normally
involved

o A one size fits all approach will not be appropriate

The LPA has prepared the Community Involvement Scheme during the COVID-19
Pandemic. The Council will adhere to the latest Government guidelines and
Regulations in terms of its consultation methods such as social distancing rules.
The LPA will endeavour to engage the community in innovative ways and will keep
the methods under review as the plan preparation is undertaken.

The CIS has been written with regard to achieving these principles.
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Lessons Learnt from the Previous Plan

During the preparation of the current LDP, various methods were employed to
engage all interested parties. Such methods included the provision of clearly written
information, as well as the opportunity to discuss issues, in person, with Council
officers. Itis considered that the previous methods of consultation were successful
and did engage a wide range of individuals and organisations. This is evidenced by
the amount of correspondence that the Council received during the process.

Since the original CIS however there have been numerous changes, which may
make the consultation and engagement process even more effective.

The biggest change since the consultations on the previous plan, is the introduction
of the Well Being of Future Generation (Wales) Act and the Cwm Taf Well-being
Plan. Therefore the consultation approaches and methods used in the production
of the new plan will be in conformity with these documents.

Social media has grown exponentially since the previous plan along with the
Council’'s online presence generally, and the Council will investigate all
opportunities for the use of this platform during the LDP process.

The Council further recognises the importance of obtaining the views of the younger
generation, as such the Council would like to ensure greater engagement in this
regard. This has been made easier since the previous plan with the formation of
the RCT Youth Forum.

Due to the current situation with COVID-19 some methods of involvement and
consultation such as meetings in person and workshops may need greater
consideration of how they will be organised, to ensure that Government COVID-19
regulations are met. The Council will explore ways of doing this, and these methods
will be reviewed as Government guidance changes. Along with this the use of online
methods will be used where appropriate.

Principles of Engagement

The Council is committed to ensuring meaningful community involvement, therefore
the Council will ensure that the principles of engagement will conform to the
following standards.

Along with the principles of the Well-being Act, the principles of the Cwm Taf Well-
being Plan will also be reflected. This document states:

Rhondda Cynon Taf Council has endorsed the National Principles for Public
Engagement in Wales. The principles and standards have been developed and
endorsed by the Welsh Government to make sure that participation happens in
consistent and effective ways.
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1. Engagement is effectively designed to make a difference - Engagement
gives a real chance to influence policy, service design and delivery from an
early stage.

2. Encourage and enable everyone affected to be involved, if they so
choose - The people affected by an issue or change are included in
opportunities to engage, as an individual or as part of a group or community,
with their views both respected and valued.

3. Engagement is planned and delivered in a timely and appropriate way
- The engagement process is clear, communicated to everyone in a way
that is easy to understand within a reasonable timescale, and the most
suitable method(s) for those involved is are used.

4. Work with relevant partner organisations - Organisations should
communicate with each other and work together wherever possible to
ensure that people’s time is used effectively and efficiently.

5. The information provided will be jargon free, appropriate and
understandable - People are well placed to take part in the engagement
process, as they have easy access to relevant information that is tailored
to meet their needs

6. Make it easier for people to take part - People can engage easily as any
barriers for different groups of people are identified and addressed.

7. Enable people to take part effectively - Engagement processes should
try to develop the skills, knowledge and confidence of all participants.

8. Engagement is given the right resources and support to be effective -
Appropriate training, guidance and support are provided to enable all
participants to effectively engage, including both community participants
and staff.

9. People are told of the impact of their contribution - Timely feedback is
given to all participants about the views they express and the decisions or
actions taken as a result; methods and forms of feedback should take
account of participants’ preferences.

10.Learn and share lessons to improve the process of engagement -
People’s experience of the process should be monitored and evaluated, to
measure its success in engaging people and the effectiveness of that
participation. Lessons should be shared and applied in future
engagements.

3.3.4. The Council is also developing Corporate Consultation Standards, which it will
publish later in the year. Consultation during the LDP will be consistent with said
standards.
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Community Involvement Scheme

Who should be Involved?

The LPA is committed to engaging with any person or organisation who has an
interest in shaping the future of Rhondda Cynon Taf. The LDP, once adopted, will
be used to guide development in the County Borough and will be a key decision
making tool for the consideration of planning applications. The Council therefore
encourages anyone who wishes to express their views, to do so as part of the
preparation of the LDP. The Council will endeavour to ensure that the process is
transparent, engaging and accessible to all.

The legal requirements for community involvement and public participation for the
LDP are set out in the Town and Country Planning (Local Development Plan)
(Wales) Regulations 2005 (as amended 2015). The Council intends to meet and
where possible, exceed these requirements. A list of Specific and General
Consultation bodies is set out at Appendix 2.

Equality

We aim to treat everyone with dignity and respect, and to operate in an equitable
manner. The Council will make every effort to ensure that the plan preparation
process is accessible to all. The Council will engage as widely as possible with all
sectors of the community to reflect people from a range of backgrounds and
identities. Where due to current COVID-19 pandemic restrictions it is not possible
to undertake all consultations in person the Council will seek other appropriate
methods of engagement to ensure that all members of the community are fully
engaged in the process.

Hard to Reach Groups

There are particular sections of the community that the Council wishes to ensure
are involved in the LDP process, due to their specific needs and/or the fact that they
have traditionally been under represented in the planning process.

The Council will make every effort to ensure that hard to reach groups are included
in the process. Hard to reach groups include:

e Young people;

e People with disabilities;

e The elderly;

e Ethnic minorities;

e Gypsies and Travellers;

e People with learning difficulties;

e Homeless people; and

e Ex-offenders.

Clearly, hard to reach groups are by definition hard to reach and it is not always
possible to predict which groups will, in fact, prove difficult to consult with. In order
to ensure that the community involvement process is as all-inclusive as possible,
the Council will monitor and review the statutory consultation periods throughout
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3.6.4.

3.7.

3.7.1.

3.8.

3.8.1.

3.8.2.

Community Involvement Scheme

the process. Where it is clear that groups have not been represented, the Council
will seek to invite such groups into the process.

The Council intends to work with its existing partners in the community and develop
new partnerships where possible. The preparation of the plan will be closely linked
with the work undertaken on the Council’s Corporate Plan and Well-being Plan, and
where possible, utilise the partnerships that have arisen as a direct result of these
plans.

Welsh Language

The Welsh Language Standards were published by the Welsh Language
Commissioner as a set of legally binding requirements that have applied from the
30" March 2016. The principal aim of the Welsh Language Standards is to ensure
that Welsh is not treated less favourably than English, thus ensuring greater
consistency in Welsh Language services. The Standards therefore allow
individuals to access services via the medium of Welsh, English or bilingually. The
Council published Strategaeth Hybu’s Gymraeg/Welsh Language Promotion
Strategy in September 2016, which alongside the Standards, will be adhered to at
each stage of the plan-making process.

SA/SEA

Although the SA/SEA approach should be integrated into the LDP preparation
process, there are certain areas of work that need to be specifically prepared.
Likewise, consultation on the SA/SEA process can be integrated with other LDP
consultation periods however there are specific requirements for the involvement of
certain consultation bodies.

The SEA Regulations identifies the following bodies that require consultation:

e Authorities with ‘environmental responsibility’, known as the Consultation
Bodies. In Wales these are Natural Resources Wales and CADW (SEA
Regulation 14);

e The Public (SEA Regulation 13 (2(b))); and

e Other EU Member States where the plan is likely to have significant effects on
the Country.
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4.1.

4.1.1.

4.1.2.

4.1.3.

4.2.

4.2.1.

4.3.

4.3.1.

4.4.

44.1

Consultation Methodology and Techniques

4. CONSULTATION METHODOLOGY AND TECHNIQUES

Introduction

The LPA will employ a number of consultation methods and techniques in order to
facilitate community involvement throughout the plan-making process. All methods
utilised have been devised in order to ensure effectual, efficient and wide reaching
participation.

Whilst a number of different techniques will be used to involve the community as a
whole, the Council will ensure the provision of clearly written information in
accessible locations and ensure that there is the opportunity to discuss issues with
members of staff. Due to the COVID-19 pandemic the Council will, where possible
be available in person, subject to regulations set out by the Government such as
social distancing. Where this is not possible the Council will seek alternative
appropriate methods of engagement such as being available on the telephone and
online, to ensure that the community can effectively engage with us in the process.

Listed below are some of the techniques that will be used to consult on the stages
of the plan.

STEERING GROUPS

The LPA will host a number of discussion groups, focus groups and workshop
sessions in a bid to maximise engagement and ensure a community-led approach,
as far as possible. The input of other groups and organisations will also be key to
the success of the Revised LDP and the same techniques will be employed to
secure their input.

LDP Member Steering Group

The Council will establish a Member Steering Group, in order to guide the
formulation of the Revised LDP. This will be made up of a number of appropriate
members.

LDP Officer Steering Group

In order to ensure that the Revised LDP is sustainable and deliverable, the Council
will establish a LDP Officer Steering Group. The Group will consist of Council
Officers with responsibility for areas including Planning, Highways, Engineering,
Drainage and Flood Management, Biodiversity, Economic Development, Housing,
Education and Public Health, although this list is not exhaustive. It is anticipated
that a series of sub-groups will be created beneath the umbrella of the Steering
Group, to assist in key areas of policy development.
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4.5.

45.1.

4.6.

4.6.1.

4.6.2.

4.7.

4.7.1.

4.8.

4.8.1.

Consultation Methodology and Techniques

Developer Forum

The LPA will also draw on the knowledge and expertise of those organisations
involved in its unique Developer Forum. The Developer Forum was established in
2012, post adoption of the current LDP, to provide innovative solutions to
overcoming barriers to housing delivery. Membership of the Forum comprises
representatives of volume and local house builders (operating within RCT); the
Home Builders Federations; Registered Social Landlords (RSLs) (operating within
RCT); National Financial Institutions; the Federation of Master Builders; and
Rhondda Cynon Taf County Borough Council. The LPA will work with the Forum
to establish any obstacles to development that have previously been encountered
and analyse any issues that emerge, to assist in the plan-making process, in
relation to the Revised LDP.

LDP Forums

The Council is committed to working in partnership with the community as a whole
throughout the plan making process. For this reason, it is proposed to establish
LDP Forums to assist in and inform the development plan process. The Forums
will play an important role in ensuring that the LDP reflects the development needs
and aspirations of Rhondda Cynon Taf.

It is anticipated that the role of the Forums will be two-fold. Firstly, they will serve
as a mechanism for discussion, which will allow open dialogue to take place
between stakeholders on key issues of policy. Secondly, they will act as a control
group for the various stakeholders in the development plan process. These Forums
will be identified on a focus basis, incorporating further Council Members, Council
groups, Specific and General Consultation bodies.

SA/SEA Working Group

The Council will set up a SA/SEA working group to help guide and inform the
SA/SEA process.

Social Media and online presence

Social Media presents an opportunity to reach a large number of people in an
efficient manner. The Council will use its existing social media platform and other
online platforms where appropriate to advertise news and stages of the plan. The
use of social media will be in line with the Council’s social media policy. The Council
however will not accept formal consultation representations made through certain
social media platforms which will be made clear on that particular social media
platform when this restriction applies.
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4.9.

4.9.1.

4.10.

4.10.1.

4.11.

411.1.

4.12.

4.12.1.

Consultation Methodology and Techniques

Website

The Council’s website will be one of the main sources of information and utilised for
consultation throughout the plan process. It will be updated with information about
each stage of the plan-making process, as well as hosting all the documents
prepared and contain contact information for the Planning Policy Team. The
website will also host consultation stages of the plan and include information such
as how to make a representation and provide the relevant forms needed to do so.
The website will be kept up to date throughout the plan process.

Drop-in sessions

The LDP team will endeavour to be as accessible as possible during the LDP
process. In order to assist in this, various drop-in sessions will be held during
consultation periods of the LDP where they can accord with up to date Government
guidance on COVID-19. These will be in accessible locations and will include
evenings and weekends, in order to enable everyone who wants to engage with the
Council to do so.

Written Information

The Council will produce clearly written information throughout the process, which
will be available in both electronic and hard copy. The Council will also translate
these documents in line with the Welsh Language Standards. Requests for these
documents in different formats should be made to the Council in writing. The
Council will endeavour to make the written information as accessible as possible.

Document Availability (Deposit Locations)

During the various stages of plan preparation, electronic documents associated with

the LDP full revision process will be available on the Council’s website. Electronic

representations forms will also be available on the website, at the relevant stages

of consultation. Additionally, copies of these documents will be available at main

Council offices and libraries; at the time of writing these are:

e Sardis House, Sardis Road, Pontypridd, CF37 1DU.

e Pontypridd Library, 1 Llys Cadwyn, Taff St, Pontypridd CF37 4TH

e One4All Centre, Aberdare Library, Green Street, Aberdare, CF44 7AG.

e One4All Centre, Porth Plaza, Pontypridd Road, Porth, CF39 9PG.

e Abercynon Library, Ynysmeurig Road, Abercynon, CF45 4SU.

e Church Village Library, Garth Olwg Community Campus, off St llityd’s Road,
Church Village, Pontypridd, CF38 1RQ.

e Ferndale Library, Yr Hwb, North Road, Ferndale, CF43 4PS.

e Hirwaun Library, High Street, Hirwaun, Aberdare, CF44 9SW.

e Llantrisant Community Library, Llantrisant Leisure Centre, Southgate Park,
Llantrisant, CF72 8DJ.
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4.12.2.

4.13.

4.13.1.

4.14.

4.14.1.

4.14.2.

4.14.3.

4.14.4.

Consultation Methodology and Techniques

¢ Mountain Ash Library, Oxford Street, Mountain Ash, CF45 3HD.

e Pontyclun Library, Heol-y-Felin, Pontyclun, CF72 9BE.

e Rhydyfelin Library, Library Court, Poplar Road, Rhydyfelin, CF37 5LR.
e Tonypandy Library. De Winton Street, Tonypandy, CF40 2QZ.

e Treorchy Library, Station Road, Treorchy, CF62 6NN.

e Mobile Library

The Council will keep these locations up to date on its website.

It should be noted that hard copy documentation will not be distributed as standard
during the various stages of consultation. They will instead be available to view at
the locations referenced above and on the LDP pages of the Council’'s website.
Should individuals request hard copies; the needs of those individuals will assessed
on a case-by-case basis.

Direct Contact

Anybody who has an interest in Rhondda Cynon Taf and the LDP can and should
be involved in the LDP process. The Council will host a consultation database,
which will hold the contact details of any individual or organisation who wishes to
be kept informed of the plan process. During the various stages of the process, the
Council will make direct contact with individuals and organisations via email or
letter. The Council will endeavour to reduce the amount of paper used during the
LDP process and therefore will, where possible, require an email address from
participants. It is however understood that not everyone has an email address and
therefore these individuals will be written to via post.

Availability of the LDP Team

The LDP team will endeavour to be as accessible as possible throughout the LDP
process. The team are currently based in Sardis House in Pontypridd. The team
also has a direct email address and telephone number. The team can be contacted
during office hours, which are between 9.00am-5.00pm Monday to Friday
(excluding bank holidays).

The Council will also endeavour to meet with community groups and/or residents
as appropriate and where possible.

Contact details for the team are included at Appendix 1.

Set out above are the main consultation and engagement techniques that will be
employed by the Council during the plan-making process. There will however
inevitably be opportunities that arise during the LDP process to engage further with
the public, especially as COVID-19 restrictions are gradually lifted. The Council will
explore any opportunity to do so, such as attending other Council events. Any
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4.15.

4.15.1.

4.16.

4.16.1.

4.16.2.

4.17.

4.17.1.

4.18.

4.18.1.

Consultation Methodology and Techniques

additional engagement by the Council will be advertised at the deposit locations
and on the Council’s website.

Interacting with the Council/Expectations of Consultees

For comments and/or representations to be made on the Revised LDP, it is
essential that they are submitted during the specified timescales, to allow the LPA
to give them due consideration. The timetable of relevant stages is set out earlier
in the Delivery Agreement, which provides a guideline with regard to when
involvement is sought. This will allow all views expressed to be considered and
ultimately inform the plan-making process, where appropriate.

Representation forms

A standard representation form will be made available by the Council during
consultation periods. The completion of key sections of this will be required to make
a valid representation.

Should any personal details change from the point of initial contact, it is advisable
to inform the LPA to ensure that you continue to remain informed of the Plan’s
progress. Additionally, the Council acknowledges that a change in land ownership
details of Candidate Sites could occur during the process. Consequently, it is
imperative that any such changes are communicated to the LPA, as a matter of
urgency.

Consensus Building

The LPA will ensure that consensus is built via the engagement and consultation
techniques referenced in the Community Involvement Scheme. In order to build a
consensus, it is essential that stakeholders and all other interested parties are kept
fully informed and engaged throughout the full revision procedure. This will be of
particular importance at the outset of the process. It is however acknowledged that
on occasion, consensus will not be achievable and a difference of opinion between
various parties will prevail. As such, a clearly defined audit trail of decisions will be
maintained, thus ensuring transparency in the decision making process.

Handling of Representations and Other Data

Representations which are received in the prescribed timescales will be handled in

the following manner:

e Representation logged and given a representation number;

¢ Confirmation sent to representor in receipt of the representation;

¢ Representation and details of representor logged,;

e All valid representations considered and responses formulated; and

e Local Authority’s responses to representations recorded and published in
accordance with the Regulations.
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4.19.

4.19.1.

4.20.

4.20.1.

4.20.2.

4.21.

4.21.1.

4.21.2.

Consultation Methodology and Techniques

Data Protection

All personal information and data will be handled in line with the agreed Prosperity
and Development Departments data protection and privacy policies.

Late Representations

For representations to be considered, the consultation responses for the specific
stage will be required within a precise period. Late comments/representations will
not be logged as valid if they fail to comply with the published timescales.

There may be extenuating circumstances in which a representation is submitted
late, it will however be at the discretion of the LPA with regard to whether such
comments/representations are accepted. The LPA faces a challenging timetable in
the production of a revised plan; therefore, late representations have the potential
to cause further and unnecessary delays, which would not be acceptable.

Monitoring and Review of the Delivery Agreement

It is proposed to monitor and review the effectiveness of the Delivery Agreement at
each stage of the Local Development Plan preparation process. This will establish
whether the LPA is meeting its objectives in terms of public engagement in the
process, and whether or not the timescales, as indicated, are being met. This will
be of particular importance during this time due to COVID-19 restrictions and the
evolving nature of the situation. The timetable allows for marginal flexibility,
although amendments to the Delivery Agreement will require the approval of Welsh
Government. There are other circumstances, beyond the control of the LPA, in
which the Delivery Agreement may require amendment during the preparation of
the Revised LDP. These are:

o |If the LDP process falls significantly behind schedule, i.e. 3 months or more;

e If any significant changes are required to the Community Involvement Scheme;

¢ Following the publication of any relevant new regulations/guidance from the
EU/UK/Welsh Government, with a direct bearing on the plan preparation
process (excluding draft documents);

e If there are any major changes of circumstance that materially affect the
assumptions, evidence, policies or proposals contained within the Plan; and

e If there are any significant changes in the resources, which are available to
undertake the plan preparation.

o |If there are further restrictions such as a new lockdown due to COVID-19.

An updated timetable will be submitted to the Welsh Government, following the

Deposit stage. This will provide the opportunity to specify a refined timescale for
the ‘indicative’ stages of the timetable, once further details are known.

21| Page

RCTCBC Revised Local Development Plan Delivery Agreement



4.22.

4.22.1.

4.22.2.

4.23.

4.23.1.

4.23.2.

4.23.3.

4.23.4.

Consultation Methodology and Techniques

Monitoring and Review of the LDP

The Council will produce an Annual Monitoring Report (AMR) each year following
the date of adoption, which will assess how effectively the policies and proposals of
the plan are performing and highlight any need for modifications. The monitoring
report will also include references to new or updated National Planning Guidance
and any other relevant information. Once produced, the monitoring report will be
made available to the public to view on the Council’s website.

Following the adoption of the LDP, it is intended that the plan will be reviewed on a
four-yearly cycle. A review of the SA/SEA baseline information and trends will also
take place and feed into the revision.

Supplementary Planning Guidance

The Revised LDP will contain sufficient policies and proposals to provide the basis
for determining planning applications. The selective use of SPG will be utilised as
a means of setting out more detailed thematic policies or site-specific guidance on
the way in which the LDP policies will be applied. SPG does not form part of the
development plan but will be derived from policies contained within the plan, thus
ensuring consistency in the policies/proposals that it supplements.

Following the adoption of RCTs current LDP, a number of SPG were produced to
provide support to existing LDP policy. These were:

e Design and Place-making (March 2011)

e Design and Place-making: Access, Circulation and Parking (March 2011)
e The Historic Environment (March 2011)

e Design in Town Centres (March 2011)

e A Design Guide for Householder Development (March 2011)

e Affordable Housing (March 2011)

e Nature Conservation (March 2011)

e Planning Obligations (March 2011)

e Planning Obligations (Revised) (December 2014)

e Shopfront Design (October 2014)

e Development of Flats (June 2015)

e Employment Skills (June 2015)

e Houses in Multiple Occupation (HMOs) (May 2018)

A review of all the existing SPG documents, including ones prepared more recently,
will form part of the LDP full revision procedure, with amendment or revised likely
in most instances.

The Council will use SPG to cover detailed and numerical guidelines where it is
considered that they may change during the lifetime of the plan. This will ensure
that the LDP does not become outdated in the short term and will assist with the

22| Page

RCTCBC Revised Local Development Plan Delivery Agreement



Consultation Methodology and Techniques

flexibility of the plan. Where SPG will aid the understanding of the LDP, it will be
prepared and consulted on in parallel. It will not however be possible to prepare all
SPG in parallel and in these circumstances, SPG will be subject to a separate
formal process of consultation and adoption. A report of public consultation will be
prepared in respect of each SPG document.

4.23.5. SPG cannot be formally adopted until after the Inspector’s binding report has been
received and it is clear that there will be no change in the policy approach.
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5. TIMETABLE AND PROPOSED METHODS OF ENGAGEMENT

The information below provides a detailed breakdown of the plan making process, up to and including the submission of the LDP to
the Planning Inspectorate for examination. It seeks to explain the purpose of the stage, who will be engaged and the Council's
expectations of consultees. The subsequent stages in the process are not directly in the control of the Council and therefore may be
subject to change.

Table 2
Pre-Deposit Participation (Regulation 14 & 16)
Likely
Stage in the LDP Preparation Process Timescale oD Wl o MEOEE O Outcomgs . Resources
Involved Engagement Reporting
Mechanism
Preparation of detailed background papers of | September RCT Workshops Preparation of LDP
LDP topics 2020- Steering formal evidence | Planning
October Groups Direct base Policy Team
Review evidence base 2021 Correspondence documents
Specific via email/letter Officer
Preparation of an Integrated Sustainability Consultation Pre-deposit Steering
Appraisal (ISA) Scoping Report — this report Bodies Online presence proposals and Group
will encompass: Strategic Environmental such as through papers
Assessment (SEA) as well as the Wellbeing General the internet, social | approved by Member
of future Generations Act, a Welsh language Consultation | media platforms Council and Steering
impact assessment, an Equalities Impact Bodies and video sharing. | approval for Group
Assessment, a health impact assessment public
and the Environment Act? General consultation Consultants
Public
Preparation of Issues, Objectives, Vision and ICT
Aims
Translation
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Preparation of strategy options and
assessment of alternatives (Incorporating
ISA requirements)

Preparation of Spatial Strategy and Preferred
Options document

Preparation of the initial ISA Report

Habitats Regulation Assessment preparation.

Call for Candidate Sites October RCT Information made | Preparation of a | LDP
2020- March | Steering available on the Candidate Sites | Planning
2021 Groups Council’'s Website | Register Policy Team
with Press
Specific Release ICT
Consultation
Bodies Corporate Marketing
Facebook and and press
General Twitter Accounts
Consultation | and other Translation
Bodies appropriate social
media platforms.
Other
consultees
Direct
Public correspondence
Landowners | via email and
letter
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Any other
interested
party
wishing to
submit land
to the
process.
Integrated SA/SEA
Statutory Direct Consideration of
5 week Statutory consultation on ISA November Consultation | correspondence representations | LDP
Scoping report 2020 Bodies via email/ letter on Draft Planning
SA/SEA Policy Team
SA/SEA Workshop/meeting | Scoping Report.
working Consultation
group Preparation of Bodies
formal evidence | (SA/SEA
base Working
documents. Group)
SA/SEA

consultants.

RCTCBC Revised Local Development Plan Delivery Agreement
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Pre-Deposit Public Consultation (Regulation 15 & 16)

Stage in the Timescale Who will be Involved Methods of Engagement | Likely Outcomes | Resources
LDP & Reporting
Preparation Mechanism
Process
Consultation on November RCT LDP Steering Direct Correspondence via | Preparation of LDP
Pre-deposit 2021 Groups email and letter formal evidence Planning
Proposals and base documents Policy Team
supporting (for 6 weeks) Specific consultation Documents placed on the
documents bodies, Councils website Online Analyse and Elected
including presence such as through record Members
Preferred General consultation the internet, social media representations
Strategy and the bodies, platforms and video sharing. | received ICT
Candidate Sites
Register Other consultation Copies of all relevant Details of Translation
bodies documents placed in deposit | responses team

locations

received to be

SA/SEA Consultation incorporated into | Events team
bodies Drop in a report of

sessions/exhibitions/meeting | consultation (initial | Printing
Any other interested as necessary consultation costs
party/general public. report)

Documents sent to Specific Marketing

and General consultation Confirm/Amend costs

bodies Preferred

Strategy. Approval

Hard copies of the main of Pre-deposit

documents placed in main proposals for

Council offices and libraries | Deposit

(deposit locations) consultation.
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Pre-Deposit Public Consultation (Regulation 15 & 16)

Stage in the Timescale Who will be Involved Methods of Engagement | Likely Outcomes | Resources
LDP & Reporting
Preparation Mechanism
Process
Social media posts
6 week November As above As above Analyse and SA/SEA
consultation on 2021 record working
the initial ISA representations group
Report received
Consultants
Details of
responses And as
received to be above
incorporated into
a report of
consultation
Amend/update SA
as necessary
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Statutory Deposit of Proposals (Regulation 17, 18 and 19)

Stage in the Likely
o : Timescale Who will be Involved MIELOEE O Outcom_es & Likely
Preparation Engagement Reporting Resources
Process Mechanism
Following 10 October 2022 RCT Steering Groups Direct LDP Planning
months correspondence | Details of Policy team
preparation of Specific consultation bodies, via email and responses
the Deposit (for 6 weeks) General consultation bodies, letter incorporated Internal
Draft LDP; Other consultation bodies into a Report of | consultees
Statutory Documents Consultation.
consultation of SA/SEA Consultation bodies made available ICT
the Deposit at deposit Copies of
Draft LDP and Any other interested party locations representations | Marketing and
supporting including general public. placed in events
documents. All relevant deposit
documents locations and on | Printing costs
published on the | website
Councils
Website with

press release.
Online presence
such as through
the internet,
social media
platforms and
video sharing.

Documents sent
to Specific and
General

RCTCBC Revised Local Development Plan Delivery Agreement
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Statutory Deposit of Proposals (Regulation 17, 18 and 19)

Stage in the Likely
ol , Timescale Who will be Involved HEIEES O Outcom_es & ElEly
Preparation Engagement Reporting Resources
Process Mechanism
consultation
bodies
Corporate
Facebook and
twitter
Drop in
sessions/
exhibitions/
meetings as
necessary
Site notices for
site specific
allocations
Statutory October 2022 As above As above As above As above
Consultation on
the Deposit
stage ISA report
and the HRA.
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Submission of LDP for Examination (Regulation 18,19,22)

Stage in the Likely
LDP : Timescale Who will be Involved MEINEES O Outcomgs & Resources
Preparation Engagement Reporting
Process Mechanism
Consider Indicative Welsh Government Direct Updated LDP Planning
representations | date: April correspondence | Consultation Policy Team
received and 2023 Planning Inspectorate Wales via email and report

update
consultation
report

Update the ISA
if necessary

Notify all
relevant parties
of submission

Submit the
Deposit Draft
LDP, ISA and
HRA and other
relevant
documents to
Welsh
Government

(Actual dates
to be agreed
with PINS)

RCT Steering Groups
Specific consultation bodies
General consultation bodies
Other consultation bodies
SA Consultation Bodies

Those persons who have requested
notification when the LDP is submitted

Any other interested party.

letter

Information/
statement
provided on the
Council’s
website of
submission
along with
relevant
documents

Hard copies of
main relevant
documents
available at
deposit
locations

Updated SA if
necessary

Report of
Consultation
reported to
Council on
Deposit plan
and any
focussed
changes sought

Submission of
Deposit LDP
and supporting
documents to
Welsh
Government

Printing costs

RCTCBC Revised Local Development Plan Delivery Agreement
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Independent Examination (Regulation 23)

Stage in the Likely
— . Timescale Who will be Involved NGO O Outcomgs E Resources
Preparation Engagement Reporting
Process Mechanism
Notification of Indicative date: June RCT Steering Groups Formal N/A LDP Planning
independent 2023 (at least 6 weeks notification Policy Team
examination in | prior to the start of the Specific consultation given by direct
line with Examination) bodies correspondence Consultants
regulation 23 and information
(Actual to be agreed with | General consultation provided on the
PINS) bodies Council’s
website
Other consultation bodies
Notification of
Those persons who have those who have
made valid representations | made a valid
representation
Planning Inspectorate
Programme Officer
Any other interested
parties
Independent Indicative date: August All those interested Round Table Inspectors Programme
Examination 2023 individuals and discussions report officer
organisations that have
(Actual to be agreed by made representations at Formal written Cost of
PINS) the Deposit Stage of the and oral examination
Plan submission
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Independent Examination (Regulation 23)

Stage in the
LDP
Preparation
Process

Timescale

Who will be Involved

Methods of
Engagement

Likely
Outcomes &
Reporting
Mechanism

Resources

Planning Inspectorate

Administrative
costs

RCTCBC Revised Local Development Plan Delivery Agreement
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Receipt of the Inspectors Report (Regulation 24)

Stage in the Likely
Hoe , Timescale Who will be Involved MIEINEES Gl Outcomgs E Resources
Preparation Engagement Reporting
Process Mechanism
Receipt of Indicative date: Any persons who has asked | Inspectors Advise Council | Cost of printing
Inspectors February 2024 to be notified. report made of receipt of
report available on the | Inspectors
(Actual to be agreed RCT Steering Groups Councils report
with PINS) website

Copies of the
report made
available in
deposit
locations

Press release
Corporate

Facebook and
twitter

RCTCBC Revised Local Development Plan Delivery Agreement
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Adoption (Regulation 25)

Stage in the ikelv O
LDP . : Methods of Il LUEEMES
. Timescale Who will be Involved & Reporting Resources
Preparation Engagement .
Mechanism
Process
Formally adopt | March 2024 Those who have asked to be LDP, adoption | Full Council prior | Costs of
the LDP as the notified statement and | to final adoption printing
Development the
Plan for the Cabinet Sustainability Marketing
County Appraisal report
Borough within Council to be published
8 weeks of on the
receipt of Council’s
Inspectors website
Report
Documents
available in
deposit
locations
Adoption
statement sent
to those who
have asked to
be notified
Press release
Corporate
Facebook and
Twitter
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Adoption (Regulation 25)

RCTCBC Revised Local Development Plan Delivery Agreement

Stage in the :
Likely Outcomes
LDP . : Methods of .
. Timescale Who will be Involved & Reporting Resources
Preparation Engagement .
Mechanism
Process
Formal March 2024 As above Cost of printing
publication of
the SA Report
Annual Monitoring Report (AMR)
Production of 315tOctober 2025 Any interested party Published on Cabinet/Delegated | Staff
the Annual and annually the Council’s Cabinet Member
Monitoring thereafter Website Translation
Report
Send to Welsh ICT
Government
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Appendix 1

CONTACT DETAILS

The Planning Policy Team can be contacted using any of the following methods:

Email: LDP@rctcbc.gov.uk

Post:

Planning Policy Team
Floor 2

Sardis House

Sardis Road

Pontypridd

Rhondda Cynon Taf

CF37 1DU.

Telephone: 01443 281129
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Appendix 2 — List of Consultation Bodies

The Town and Country Planning (Local Development Plan) (Wales) Regulations 2005
defines General Consultation Bodies and Specific Consultation Bodies as follows:-

General Consultation Bodies are: Specific Consultation Bodies are:

- voluntary bodies, some or all of whose | - Natural Resources Wales

activities benefit any part of the LPA's - Network Rail Infrastructure Limited
area; - insofar as the Secretary of State
exercises functions previously

- bodies which represent the interests of | exercisable by the Strategic Rail
different racial, ethnic or national groups | Authority, the Secretary of State,

in the LPA's area; - the National Assembly,

- a relevant authority any part of whose
- bodies which represent the interests of | area is in or adjoins the area of the LPA,
different religious groups in the LPA's - any person

area; 0] to whom the electronic
communications code applies by virtue
- bodies which represent the interests of | of a direction given under section

disabled persons in the LPA's area,; 106(3)(a) of the Communications Act
2003, and

- bodies which represent the interests of

persons carrying out business in the (i) who owns or controls electronic

LPA's area; and communications apparatus situated in

any part of the area of the LPA (where
- bodies which represent the interests of | known),

Welsh culture in the LPA's area;
- if it exercises functions in any part of the
LPA's area—

(i) a Local Health Board,

(if) a person to whom a licence has
been granted under section 6(1)(b) or
(c) of the Electricity Act 1989,

(i) a person to whom a licence has
been granted under section 7(2) of

the Gas Act 1986,

(iv) a sewerage undertaker,

(v) a water undertaker;

The tables that follow comprise the Specific Consultation Bodies, UK Government,
General Consultation Bodies and Other Consultees as required by LDP Wales. The
tables also include parties who have either requested inclusion directly or been
suggested as useful additions by third parties.

The Council undertook targeted consultation on the Delivery Agreement with
stakeholders. Suggestions made for additional consultees have been added to this list
following the consultation.
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These groups will play an important role in the development of the LDP and the Council
will ensure that they are kept involved throughout the process.

It must be stressed that this list is not exhaustive or exclusive. The Council welcomes
all suggestions, either directly from organisations themselves or individuals, on any
interest group, organisation or body who may wish to be included on the database. It
is anticipated that the list will grow continuously throughout the development of the
LDP.

The Council maintains an LDP Consultation Database, which includes interested
parties. The Council is happy to include any individual who wishes to be kept abreast
of the LDP process.

Should any party/individual wish to be removed from the LDP databases, they should
contact the Development Planning Team directly.

At stages of plan preparation, the Council will consult with those consultation bodies
listed below:

Specific Consultation Bodies:

Specific Consultation Bodies (including UK Government Departments)
British Telecom

CADW

Cwm Taf University Health Board

Department for Business, Energy and Industrial Strategy
Department for Transport

Dwr Cymru Welsh Water

Glamorgan-Gwent Archaeological Trust

Home Office

Ministry of Defence

National Gird Company plc

National Grid Wireless

Natural Resources Wales

Network Rail Infrastructure Limited

Office of the Secretary of State for Wales
Telecommunications Operators (inclusive of EE, Vodafone, O2, Three, Tesco
Mobile, NTL, Open reach and Virgin Media)

Transco

Wales and West Utilities

Welsh Government (inclusive of the Planning Division)
Welsh Water

Western Power Distribution

South East Wales and Other Local Authorities and Bodies
Blaenau Gwent County Borough Council

Brecon Beacons National Park Authority
Bridgend County Borough Council
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Caerphilly County Borough Council
Cardiff Capital Region

Cardiff Capital Region Strategic Planning Panel (when established)
City of Cardiff Council

Merthyr Tydfil County Borough Council
Monmouthshire County Borough Council
Neath Port Talbot

Newport City Council

Powys County Council

Torfaen County Borough Council

Vale of Glamorgan

Town and Community Councils in Rhondda Cynon Taf

Gilfach Goch Community Council

Hirwaun and Penderyn Community Council
Llanharan Community Council

Llanharry Community Council

Llantrisant Community Council

Llantwit Fardre Community Council
Pontyclun Community Council

Pontypridd Town Council

Rhigos Community Council

Taffs Well and Nantgarw Community Council
Tonyrefail Community Councll

Ynysybwl and Coed y Cwm Community Council

Community Councils in Adjoining Authorities
Aber Valley Community Councll

Blaengwrach Community Council

Coychurch Higher Community Council

Glyn Neath Town Council

Llanfrynach Community Council

Llangan Community Council

Nelson Community Council

Ogmore Valley Community Council

Pencoed Town Council

Pendoylan Community Council

Penllyn Community Council

Pentyrch Community Council

Penyrheol, Trecenydd and Energlyn Community Council
Peterston-Super-Ely Community Council
Tongwynlais Community Council

Welsh St Donats Community Council

Ystradfellte and Pontneddfechan Community Council
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General Consultation Bodies:

General Consultees — Voluntary Organisations in RCT
Age Connects Morgannwg

Canolfan Maerdy

Citizen’s Advice Rhondda Cynon Taff
Council for Wales of Voluntary Youth Services — Fernhill Youth Project
Home Start Rhondda Cynon Taff

Interlink RCT

Penywaun Building Communities Trust
TraVol Community Transport

Valleys Kids/Plant y Cymoedd

Wales Council for Voluntary Action (WCVA)
Wales Federation of YFC

Women’s Aid RCT

General Consultees — Ethnic Minority Groups

Friends, Families and Travellers

Gypsies and Travellers Wales

Showmen’s Guild of Great Britain (Wales and Northern Ireland)
The Equality and Human Rights Commission

The Gypsy Council

The National Federation of Gypsy Liaison Groups (Wales)
Traveller Law Reform Project

Travelling Ahead

VALREC (Valleys Race Equality Council)

General Consultees — Religious Organisations

Cardiff Buddhist Centre

Catholic Church in England and Wales

Evangelical Movement of Wales

Kingdom Hall of Jehovah’s Witnesses, Miskin, Pontyclun
Mountain Ash Congregation of Jehovah’s Witnesses
Muslim Council for Wales

Pontypridd Congregation of Jehovah’s Witnesses
Presbyterian Church of Wales

Representative Body of the Church in Wales
Rhondda Congregation of Jehovah’s Witnesses
South Wales Baptist Association

The Apostolic Church, UK

The Islamic Centre, Aberdare

The Salvation Army

Trealaw Quakers

UK Islamic Mission

United Reform Church

Wales Synod — The Methodist Church in Wales
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General Consultees — Disability Groups

Accessible Wales

British Deaf Association (Wales)
Disability Arts Cymru

Disability Law Service

Disability Resource Centre
Disability Rights Commission Wales
Disability Sport Wales

Disability Wales

Disabled Persons Transport Advisory Committee
Guide Dogs for the Blind

Learning Disability Wales

Mencap Cymru

MS Society Cymru

National Federation of the Blind
Partially Sighted Society

Rhondda Cynon Taff Access Group
Rhondda Cynon Taf People First
Royal National Institute for the Blind (RNIB Cymru)
Sense Cymru

Wales Council for Deaf People
Wales Council of the Blind
Whizz-Kidz

General Consultees — Arts and Culture

Arts Connect

Arts Factory

Cymdeithas yr laith

LMT Academy of Performing Arts
Menter laith

Model House, Llantrisant

Muni Arts Centre

National Centre for Learning Welsh
Rhondda Cynon Taff Community Arts
Rhondda Theatre Group

Spectacle Theatre Ltd

Stagecoach Performing Arts, Pontypridd
Stardreams Musical Theatre Company
Urdd Gobaith Cymru
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Appendices

Other Consultees as Stated in the LDP Manual

Airport Operators- Cardiff Airport

Freight Transport Association

British Aggregates Association

Gypsy and Travellers Law Reform
Coalition

British Geological Survey

Gypsy Council

Canal and River Trust

Health and Safety Executive

CBlI

Home Builders Federation

Centre for Ecology and Hydrology

Institution of Civil Engineers

Chambers of commerce

Local community, conservation and
amenity groups and Civic Societies- see
separate list below.

Chartered Institute of Housing

Local Transport operators — See
separate list below

Chartered Institute of Waste
Management

Mineral Products Association Wales

Civil Aviation Authority

National Farmers Union of Wales

Coal Authority

National Grid

Commission for Racial Equality

One Voice Wales

Country Land and Business Association

Planning Aid Wales

Crown Estate Office

Police

Design Commission for Wales

Post Office Property Holdings

Disability Rights Commission

Public Health Wales

Disability Wales

Rail Freight Group

Disabled Persons Transport Advisory
Committee

Royal Institute of Chartered Surveyors

Electricity, Gas and
Telecommunications Companies — see
separate list below

RTPI Cymru

Environmental groups at a national and
regional level —See separate list below

Sports Council for Wales

Environmental Services Agency

(Waste)

Train Operating Companies- See
separate list below

Equality and Human Rights
Commission

Wales Council for Voluntary Action

Farmers Union of Wales

Wales Environmental Link

Federation of Small Businesses

Welsh Environmental Services
Association

Fields in Trust

Welsh Language Commissioner

Fire and Rescue Services
Welsh Ambulance Service
South Wales Fire and Rescue Service

Welsh Water DWR Cymru
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Environmental Groups — Local, National and Regional

Campaign for the Protection of Rural
Wales (CPRW)

The National Allotment Society

Centre for Ecology and Hydrology,
Natural Environment Research Council

The National Trust

Coed Cymru, Welsh Woodlands and
Timber

The Open Spaces Society

Friends of the Earth (Cymru)

The Wildlife Trust of South and West
Wales (Glamorgan)

Glamorgan Bird Club

Wales Environment Link

Glamorgan Gwent Archaeological Trust

Welsh Environmental Services
Association

Just Mammals Consultancy

Welsh Historic Gardens Trust

RSPB Cymru

Wildfowl and Wetlands Trust

Local Transport Providers including Rail

Bus Users UK

Network Rail

Cardiff Bus Company

New Adventure Travel

Edwards Coaches

Stagecoach South Wales

First Call Travel

Thomas of Rhondda

First Cymru Buses

Transport for Wales

Globe Coaches

Traveline Cymru

Great Western Railway

TraVol Community Transport

Harris Coaches

Veolia Transport (including Bebb Travel
& Pullman Coaches)

Keolis Amey

Village & Valleys Community Transport

N.A.T Group (South Wales)

Local Community, Conservation Groups and Civic Societies

Action for Hirwaun

Pontypridd Historical Society

Cynon Valley History Society

Pontypridd YMCA

Cynon Valley Ramblers

Rhondda Civic Society

Glamorgan Family History Society

Taff Ely Ramblers

Glamorgan Fungus Group

Valleys Steps

Hirwaun Historical Society

Hirwaun YMCA

Llantrisant and District Local History
Society

Mountain Ash YMCA

Pontypridd and District Art Society

Electricity, Gas and Telecommunications

Arbed Am Byth

Ofgem

British Gas (Transco) (Wales)

SSE (Scottish and Southern Energy)

Celtic Energy

Western Power Distribution

Mobile UK
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Education

Cardiff University

University of Glamorgan

Coleg Morgannwg

University of South Wales

Coleg Y Cymoedd

WEA Cymru (Adult Learning Wales)

Housing Associations

Cynon Taf Housing Association

Rhondda Housing Association

Hafod Housing Association

Trivallis Housing Association

Linc Cymru

Wales & West Housing Association

Newydd Housing Association

Welsh Federation of Housing
Associations

Pobl Group/ Seren Housing

Elderly Persons Organisations

Age Alliance Wales

Care & Repair Cymru

Age Connects Wales

Older People’s Commissioner for Wales

Age Cymru

Ex-Offender Groups

Apex charitable trust

Trailblazers

Nacro

Unlock

Probation service

Women in Prison

Rhondda Cynon Taf Youth Offending
team

Working Chance

SOVA

Working Links

St Giles Trust

YMCA

Step Together

Gypsy and Traveller Groups

Cardiff Gypsy sites group

The Gypsy and Traveller Law Reform
Group

Friends Families and Travellers

Travelling Ahead

Gypsies and Travellers Wales

Welsh Government Gypsy and Traveller
Policy Officer

Gypsy Council

Homelessness Organisations

Crisis

Salvation Army

Cymorth Cymru Shelter
Emmaus South Wales Solar Cymru
Huggard The Wallich
Llamau YMCA
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House Builders

ASD Build

Jehu

Atlantic Dwellings

Kier Living

Barratt Homes

Leaders Romans Group

Bellway Homes (Wales) Ltd

Lewis Homes

Bovis Homes

Llanmoor Homes

Charles Church (Wales)

Lovells

Davies Brothers (Wales) Limited

Morganstone

Davies Homes

Persimmon Homes

Delta Property

Redrow Homes

Edenstone Homes

Swallow Hill Homes

Enzo’s Homes Taylor Wimpey
Federation of Master Builders Tirion Homes
Harris Land and Development WDL Homes

Home Builders Federation

Planning Consultants and Land Agents

Alan Stuckey Architects

Lichfields

Alder King

LRM Planning Ltd

Amity Planning

Mango Planning

Asbri Planning

Prospero Planning

Barton Wilmore

RPS

Boyer Planning

Savills

Boyer Planning

Stephen George architects

Capita

Stephen Waldron Architect

DPP Planning

The Urbanists

G Powys Jones

Turley

Geraint John Planning Ltd

WPM Planning and Development

Jenkins Best

WYG

Knight Frank

Political

Assembly Member for Cynon

Member of Parliament for Pontypridd

Assembly Member for Ogmore

Member of Parliament for Rhondda

Assembly Member for Pontypridd

Members of the European Parliament

Assembly Member for Rhondda

Plaid Cymru

Assembly Member for South Wales
Central

The Welsh Conservatives

Assembly Member for South West
Wales

The Welsh Liberal Democrats

Future Generations Commissioner for
Wales

UKIP Wales

Member of Parliament for Cynon

Wales Green Party

Member of Parliament for Ogmore

Welsh Labour Party
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Other Bodies

Action on Hearing Loss

New Horizons Mental Health and
Emotional Wellbeing Resource Centre

Active Travel Cymru

NFU Cymru

Active Wales

NHS Wales
Partnership

Shared Services

Addoldai Cymru (Welsh Religious
Buildings Trust)

Planning Aid Wales

Arts Council for Wales

Planning Inspectorate, Wales

British Aggregates Association

Public Health Network Cymru

British Astronomical Association
(Campaign for Dark Skies)

Ramblers Cymru

British Red Cross

Renewable Energy Association

British Trust for Ornithology

Road Haulage Association

British Waterways

Road Safety Wales

Chartered Institute of Housing (Cymru)

Royal Mail Property Holding

Citizens Advice Bureau

Royal Society of Architects in Wales

Community Land Advisory Service
Cymru (CLAS)

Society for the Protection of Ancient
Buildings

Confederation of Passenger Transport

South East Wales Energy Agency

Confederation of UK Coal Producers

Sports Council for Wales

Consumer Council for Wales

Sustrans Cymru

Crown Estates Commissioners

TARMAC Ltd

Cwm Taf Public Services Board

The Civic Trust for Wales

DB Cargo UK (formerly EWS)

The Royal Mint

Energy Savings Trust Wales

Welsh Association of Motor Clubs

Football Association of Wales

Welsh Local Government Association
(WLGA)

Hanson Aggregates

Welsh Rugby Union

Living Streets (UK)

Young Builders Trust, Building Futures
(UK) Ltd

National Federation for the Blind

Children and Young People

Action for Children

Save the Children Wales

Barnardos Cymru

Scouts Cymru

Children in Wales

The Arc Youth and Community Project

Girl Guiding Cymru

The National Library of Wales

Ethnic Youth Support Team

The Prince’s Trust in Wales

Llwynypia Boys and Girls Club Ty Hafan

National Youth Advocacy Service | UpRising

(NYAS) Cymru

Noah'’s Ark Charity Wales Voices for Care Cymru
NSPCC Wales Young Wales

Penygraig Boys and Girls Club

Youth Cymru

Play Wales

Youth Hostel Association England and
Wales

Prince’s Trust
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Leisure and Tourism

Ibis

Travel Lodge

Premier Inn

Visit Wales

Sport Wales Chwaraeon Cymru

Wales Activity Tourism Organisation

Tourism Wales

Wales Tourism Alliance

Commercial

Aberdare Chamber of Trade

Institute of Directors, Wales

Business in Focus

Pontypridd BID

Business Wales (South Wales Regional
Centre)

Retail consortium

Campaign for Real Ale (Camra)

South Wales Chamber of Commerce

Chamber of Commerce

Town Centre Forums

Federation of Small Businesses, Wales

Treforest Growth

48 |Page

RCTCBC Revised Local Development Plan Delivery Agreement



Appendices

Appendix 3 — Risk Management

There are a few main likely outcomes of failing to proceed with LDP preparation as
indicated:

The Assembly Government has reserve powers in relation to plan preparation and
adoption, which it can use when local planning authorities are clearly failing to
progress plan preparation.

Promoters of major development proposals may seek to pursue planning permission

for their sites, in advance of consideration through the LDP and to the detriment of the
proper long term planning of the Borough.

Some of the main risks to the LDP not proceeding in accordance with the proposed

timetable are included in the table below

Risk
No plan coverage after the
expiry of the current LDP
in December 2021

Potential Risk
There will be a period of
time when there will be no
LDP in place. All planning
applications and appeals
will have to be judged
against National Policy.

Mitigation
Ensuring the timetable set
out in the DA are adhered
to.

Ensure that colleagues in
development

planning guidance
by the Assembly
Government

content of the LDP

management are
prepared and provide
support with PPW.

The publication of revised | Changes needed to the | Ensure that the WG

legislative programme is
followed through the plan
preparation and that the
LDP is in general
conformity with WG policy.

Liaise with WG colleagues
throughout the LDP
preparation process.

A reduction in the
resources and budget
available for the project

Timetable slippage

Ensure there is corporate
support for the delivery of
the LDP.

Consider additional
resources available from
the wider division

Any inability of Service
Areas to provide
necessary input
required;

as

Timetable slippage

Liaise with colleagues
throughout the  plan
process to keep them

informed of when their
input will be required to
allow them to forward plan
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Risk
Unavailability of meetings
and/or agenda time of
Cabinet, Development
Control Committees and
Council, at the necessary
times, to consider reports
and approve necessary
documents, or inability to
agree plan proposals;

Potential Risk
Timetable slippage

Appendices

Mitigation
Liaise with
Cabinet/Council office to
consider timescales and
take account of this is the
timetable.

Ensure that the LDP is a
Corporate priority.

Inability of translators or
printers to deliver
documents, plans and
publicity material in
accordance  with
approved programme;

the

Timetable slippage

Liaise with colleagues in
translation early to ensure
they can take account of
the translation needs of
the LDP in there forward
planning.

Consider additional
resources and buy in
where necessary

The volume or
significance of responses
to consultations being so
great as to require a
longer period than
projected to respond to
their implications

Extra time needed to
process and respond to
representations.

Timetable slippage

Early engagement and
consultation with
consultees to endeavour
to build consensus.

Consider bringing
additional resources

Political Change/
elections

Time table slippage or
abortive work

Ensure that the Revised
LDP is a Corporate priority

The ability of statutory
consultees to respond
within a set timeframe
given their resource

Timetable slippage

Early engagement with
the consultees to allow
them to forward plan the
periods when their input is

constraints. required.
Legal challenge Adopted LDP may be|Ensure that all the
subject to challenge in the | Regulations and

courts and quashed

legislation are adhered to.

Further lockdown due to
COVID-19

Unable to progress with
LDP preparation

Limited mitigation. Staff
are able to work from
home in a reduced
capacity, and online
consultation would still be
possible. This is still a
considerable risk to fully
accord with the timetable.

Unable to fulfil the CIS
due to COVID-19
restrictions

Non- compliance with the
CIS

Keep the DA under regular
review and endeavour to
adapt as necessary to
ensure effective
consultation
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Appendix 4 — Profile and Characteristics of the Local Population

Population
Total 234,410
Females 119,775
Males 114,635
Age Structure %
Aged 0-4 6.16
Aged 5-7 3.47
Aged 8-9 2.13
Aged 10-14 5.92
Aged 15 1.20
Aged 16-17 2.49
Aged 18-19 2.65
Aged 20-24 6.90
Aged 25-29 6.32
Aged 30-44 19.46
Aged 45-59 19.57
Aged 60-64 6.59
Aged 65-74 9.38
Aged 75-84 5.55
Aged 85-89 1.44
Aged 90+ 0.72

Cultural
Ethnicity %
White (British) 96.29
White (Irish) 0.248
White Gypsy or Irish Traveller 0.022
Other White 0.806
Mixed (White and Black Caribbean) 0.234
Mixed (White and Black African) 0.081
Mixed (White and Asian) 0.179
Other Mixed 0.146
Asian/British Asian (Indian) 0.279
Asian/British Asian (Pakistani) 0.113
Asian/British Asian (Bangladeshi) 0.045
Asian/British Asian (Chinese) 0.454
Asian/British Asian (Other Asian) 0.399
Black/African/Caribbean/Black British (African) 0.486
Black/African/Caribbean/Black British (Caribbean) 0.042
Black/African/Caribbean/Black British (Other Black) 0.029
Other Ethnic Group (Arab) 0.068
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| Any Other Ethnic Group | 0.070 \
Religion %
Christian 50.50
Muslim 0.45
Buddhist 0.22
Hindu 0.17
Pagan 0.09
Sikh 0.078
Jewish 0.037
Other Religion 0.27
No Religion 40.76
No Religion Stated 7.40
Welsh Language %
Knowledge of Welsh (Aged 3+)
No skills in Welsh 80.4
Can speak Welsh 12.3
Can understand spoken Welsh only 4.2

Other combinations of Welsh skills

3.

3
Can Speak Welsh (of the 12.3% who can speak Welsh) %

Can speak Welsh but cannot read or write 1.64
Can speak and read but cannot write Welsh 0.90
Can speak, read and write Welsh 9.71
Health
Health Classification %
Day-to-day activities limited a lot 14.46
Day-to-day activities limited a little 11.38
Day-to-day activities not limited 74.15
Day-to-day activities limited a lot (Age 16-64) 6.86
Day-to-day activities limited a little (Age 16-64) 6.21
Day-to-day activities not limited (Age 16-64) 50.93
General Health %
Very good health 44.85
Good health 29.66
Fair Health 15.87
Bad Health 7.42
Very bad health 2.17
Provides no unpaid care 87.35
Provides 1 to 19 hours unpaid care a week 6.68
Provides 20 to 49 hours unpaid care a week 1.95
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| Provides 50 or more hours unpaid care a week | 4.00 |
Employment and the Economy

Economic Activity (All Persons) %
Economically active: Employee — Part-time 13.40
Economically active: Employee — Full-time 35.58
Economically active: Self-employed 6.41
Economically active: Unemployed 4.71
Economically active: Full-time student 3.08
Economically inactive: Retired 16.03
Economically inactive: Student (including full-time students) 5.76
Economically inactive: Looking after home or family 4.07
Economically inactive: Long-term sick or disabled 8.63
Economically inactive: Other 2.29
Unemployed: Age 16-24 1.64
Unemployed: Age 50-74 0.68
Unemployed: Never worked 0.85
Long-term Unemployment 1.93
Economic Activity (Females) %
Economically active: Employee — Part-time 21.26
Economically active: Employee — Full-time 27.78
Economically active: Self-employed 2.95
Economically active: Unemployed 3.36
Economically active: Full-time student 3.34
Economically inactive: Retired 17.78
Economically inactive: Student (including full-time students) 5.45
Economically inactive: Looking after home or family 6.98
Economically inactive: Long-term sick or disabled 8.34
Economically inactive: Other 2.71
Unemployed: Age 16-24 1.11
Unemployed: Age 50-74 0.38
Unemployed: Never worked 0.66
Long-term Unemployment 1.51
Economic Activity (Males) %
Economically active: Employee — Part-time 5.36
Economically active: Employee — Full-time 43.56
Economically active: Self-employed 9.95
Economically active: Unemployed 6.08
Economically active: Full-time student 2.81
Economically inactive: Retired 14.24
Economically inactive: Student (including full-time students) 6.07
Economically inactive: Looking after home or family 1.08
Economically inactive: Long-term sick or disabled 8.93
Economically inactive: Other 1.86
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Unemployed: Age 16-24 2.17
Unemployed: Age 50-74 0.99
Unemployed: Never worked 1.03
Long-term Unemployment 2.37
Economic Activity — Hours Worked %
Part-time: 15 hours or less worked 8.25
Part-time: 16-30 hours worked 20.87
Full-time: 31-48 hours worked 61.46
Full-time: 49 or more hours worked 9.41
Males: Total 52.11
Males: Part-time: 15 hours or less worked 2.53
Males: Part-time: 16-30 hours worked 4.76
Males: Full-time: 31-48 hours worked 37.20
Males: Full-time: 49 or more hours worked 7.60
Females: Total 47.89
Females: Part-time: 15 hours or less worked 5.71
Females: Part-time: 16-30 hours worked 16.11
Females: Full-time: 31-48 hours worked 24.25
Females: Full-time: 49 or more hours worked 1.81
Economic Activity — Year Last Worked %

In employment 57.73
Not in employment: Total 42.27
Last worked in 2011 1.05
Last worked in 2010 4.20
Last worked in 2009 2.78
Last worked in 2008 2.14
Last worked in 2007 1.61
Last worked in 2006 1.49
Last worked in 2001-2005 5.88
Last worked before 2011 14.15
Never worked 8.96
Employment by Industry %
Agriculture, forestry and fishing 0.22
Mining and Quarrying 0.33
Manufacturing 12.56
Electricity, gas, steam and air conditioning supply 0.86
Water supply, sewerage, waste management and remediation | 1.10
activities

Construction 10.38
Wholesale and retail trade, repair of motor vehicles and motor | 15.01
cycles
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Transport and storage 3.90
Accommodation and food service activities 5.00
Information and communication 1.76
Financial and insurance activities 2.97
Real estate activities 1.12
Professional, scientific and technical activities 3.33
Administrative and support service activities 4.08
Public administration and defence, compulsory social security | 7.66
Education 10.10
Human health and social work activities 15.36
Other 4.19
Occupational Groups %
Managers, Directors and Senior Officials 10.4
Professional Occupations 16.2
Associate Professional and Technical Occupations 11.3
Administrative and Secretarial Occupations 9.0
Skilled Trades Occupations 13.1
Personal Service Occupations 10.7
Sales and Customer Service Occupations 8.0
Process Plant and Machine Operatives 9.2
Elementary Occupations 11.4

Education

Education — Qualifications

Highest Qualification Attained

No qualifications 31.77
Level 1 qualifications (1-4 GCSEs or equivalent) 14.05
Level 2 qualifications (5+ GCSEs or equivalent) 15.65
Apprenticeship 3.53
Level 3 qualifications (2+A-levels or equivalent) 11.42
Level 4 qualifications and above (Degree level or above) 19.55
Other qualifications (Vocational/work-related/foreign) 4.02
Householder
Household Space and Accommodation Type %
Unshared dwelling 99.981
Shared dwelling: Two household spaces 0.0085
Shared dwelling: Three or more household spaces 0.0104
Household spaces with at least one usual residents 94.637
Household spaces with no usual residents 5.3623
Whole house or bungalow: Detached 14.501
Whole house or bungalow: Semi-detached 26.546
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Whole house or bungalow: Terraced (including end-terrace) 50.398
Flat, maisonette or apartment: Purpose-built block of flats 6.625
Flat, maisonette or apartment: Part of converted/shared home | 0.985
Flat, maisonette or apartment: In commercial building 0.805
Caravan or other mobile or temporary structure 0.137
Tenure %
Owned: Owned outright 36.46
Owned: Owned with a mortgage or loan 34.54
Shared ownership (part owned and part rented) 0.15
Social rented: Rented from Council (Local Authority) 6.86
Social rented: Other 6.86
Private rented: Private landlord or letting agency 12.38
Private rented: Other 1.27
Living rent free 1.48
Household Composition %
One person household: Aged 65 and over 13.22
One person household: Other 16.76
One family only: All aged 65 and over 7.92
One family only: Married or same-sex civil partnership couple: | 12.35
No children

One family only: Married or same-sex civil partnership couple: | 13.77
Dependent children

One family only: Married or same-sex civil partnership couple: | 7.27
All children non-dependent

One family only: Cohabiting couple: No children 4.10
One family only: Cohabiting couple: Dependent children 5.19
One family only: Cohabiting couple: All children non-dependent | 0.62
One family only: Lone parent: Dependent children 8.97
One family only: Lone parent: All children non-dependent 4.12
Other household types: With dependent children 2.12
Other household types: All full-time students 0.74
Other household types: All aged 65 and over 0.32
Other household types: Other 2.53
Household Size %

1 person in household 29.98
2 people in household 33.78
3 people in household 17.26
4 people in household 13.41
5 people in household 4,12
6 people in household 1.16
7 people in household 0.19
8 or more people in household 0.09

RCTCBC Revised Local Development Plan Delivery Agreement

56 |Page



Number of Bedrooms

%

Appendices

No bedrooms 0.18
1 bedroom 5.25
2 bedrooms 22.57
3 bedrooms 56.38
4 bedrooms 13.23
5 or more bedrooms 2.39

Household by Deprivation Dimensions %
Household is not deprived in any dimension 37.71
Household is deprived in 1 dimension 30.00
Household is deprived in 2 dimensions 25.84
Household is deprived in 3 dimensions 8.91
Household is deprived in 4 dimensions 0.54

following conditions:
student, is either unemployed or long-term sick.
person aged 16-18 is a full-time student.

‘bad’ or ‘very bad’ or has a long-term health problem.

heating.

*Note — A household is deprived in a dimension if they meet one or more of the
¢ Employment. where any member of a household, who is not a full-time
e Education: no person in the household has at least level 2 education and no
e Health and Disability: any person in the household has general health that is

¢ Housing: the household’s accommodation is either overcrowded, with an
occupancy rating 1 or less, or is in a shared dwelling or has no central

Household Language

All people aged 16 and over in household have English or | 98.36
Welsh as a main language

At least one but not all people aged 16 and over in household | 0.78
have English or Welsh as a main language

No people aged 16 and over in the household but at least one | 0.10
person aged 3 to 15 has English or Welsh as a main language

No people in household have English or Welsh as a main | 0.76
language

Central Heating %
No central heating 1.27
Gas central heating 90.66
Electric (including storage heaters) central heating 1.78
Oil central heating 0.64
Solid fuel (for example wood, coal) central heating 1.97
Other central heating 0.66
Two or more types of central heating 3.02
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Transport

Car or Van Availability %

No cars or vans in household 27.07
1 car or van in household 42.60
2 cars or vans in household 23.40
3 cars or vans in household 5.33
4 or more cars or vans in household 1.60
Travel to Work %
Work mainly at or from home 1.61
Train 2.43
Bus, minibus or coach 2.32
Taxi 0.17
Motorcycle, scooter or moped 0.26
Driving a car or van 40.70
Passenger in a car or van 4.74
Bicycle 0.26
On foot 4.93
Other method of travel to work 0.27
Not in employment 42.27
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WIMD Rank |

| Electoral Division

SOA Lower Layer Name
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444 Aberaman North 1
243 Aberaman North Aberaman North 2
841 Aberaman North 3
413 Aberaman South 1
288 Aberaman South Aberaman South 2
245 Aberaman South 3
992 Abercynon 1
33 Abercynon 2
506 Abercynon Abercynon 3
1069 Abercynon 4
923 Aberdare East 1
586 Aberdare East 2
736 Aberdare East Aberdare East 3
273 Aberdare East 4
1366 Aberdare West/Llwydcoed 1
1166 Aberdare West/Llwydcoed 2
432 Aberdare West/Llwydcoed 3
451 Aberdare West/Liwydcoed Aberdare West/Llwydcoed 4
576 Aberdare West/LIlwydcoed 5
1886 Aberdare West/LIwydcoed 6
1460 Beddau 1
658 Beddau Beddau 2
1753 Beddau 3
1602 Brynna 1
1371 Brynna Brynna 2
501 Church Village 1
1872 Church Village 2
Church Village
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1907 Church Village Church Village 3
813 Cilfynydd 1
737 Ciltynydd Cilfynydd 2
191 Cwm Clydach 1
551 Cwm Clydach Cwm Clydach 2
695 Cwmbach 1
220 Cwmbach Cwmbach 2
1537 Cwmbach 3
742 Cymmer 1
853 Cymmer 2
96 Cymmer Cymmer 3
83 Cymmer 4
680 Ferndale 1
652 Ferndale Ferndale 2
471 Ferndale 3
823 Gilfach Goch 1
175 Gilfach Goch Gilfach Goch 2
51 Glyncoch 1
463 Glyncoch Glyncoch 2
642 ) Graig 1
268 Graig Graig 2
1130 Hawthorn 1
390 Hawthorn Hawthorn 2
996 Hirwaun 1
691 Hirwaun Hirwaun 2
176 Hirwaun 3
657 Llanharan 1
1609 Llanharan Llanharan 2
1649 Llanharry 1
257 Llanharry Llanharry 2
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SOA Lower Layer Name

1744 Llantrisant Town 1 101 Pen-y-waun 1
1812 Llantrisant Town Llantrisant Town 2 15 Pen-y-waun Pen-y-waun 2
1139 Llantrisant Town 3 1755 Pont-y-clun 1
1736 Llantwit Fardre 1 1904 Pont-y-clun 2
1879 Llantwit Fardre 2 1884 Pont-y-clun Pont-y-clun 3
1712 Llantwit Fardre Llantwit Fardre 3 1171 Pont-y-clun 4
1670 Llantwit Fardre 4 1485 ) Pontypridd Town 1
534 Llwyn-y-pia 1 994 Pontypridd Town Pontypridd Town 2
159 Lwn-y-pia Liwyn-y-pia 2 752 Porth 1
120 Maerdy 1 1280 Porth 2
52 Maerdy Maerdy 2 415 Porth Porth 3
1015 Mountain Ash East 1 539 Porth 4
468 Mountain Ash East Mountain Ash East 2 707 Rhigos Rhigos
474 Mountain Ash West 1 709 Rhondda 1
136 Mountain Ash West Mountain Ash West 2 480 Rhondda Rhondda 2
359 Mountain Ash West 3 1297 Rhondda 3
6 Penrhiwceiber 1 209 Rhydfelen Central/llan 1
275 Penrhiwceiber 2 26 Rhydfelen Central/llan Rhydfelen Central/llan 2
129 Penrhiwceiber Penrhiwceiber 3 145 Rhydfelen Central/llan 3
356 Penrhiwceiber 4 1308 Taffs Well 1
579 Pentre 1 1129 Taffs well Taffs Well 2
1451 Pentre 2 1497 Talbot Green 1
— Pentre o3 438 Talbot Green Talbot Green 2
493 Pentre 4 1518 Ton-teg 1
262 Pen-y-graig 1 1651 Ton-teg Ton-teg 2
698 Pen-y-graig 2 1193 Ton-teg 3
. i 481 Tonypandy 1
110 Pen-y-graig Pen-y-graig 3 611
730 Pen-y-graig 4 Tonypandy

Tonypandy 2
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WIMD Rank Electoral Division SOA Lower Layer Name WIMD Rank ‘ Electoral Division SOA Lower Layer Name
637 Tonyrefail East 1 1625 Tyn-y-nant 1
805 ) Tonyrefail East 2 668 Tyn-y-nant Tyn-y-nant 2

87 Tonyrefail East Tonyrefail East 3 149 Tyn-y-nant 3

1641 Tonyrefail East 4 121 Ynyshir 1

577 Tonyrefail West 1 791 Ynyshir Ynyshir 2
1723 Tonyrefail West 2 344 Ynysybwl 1

T Tonyrefail West Tonyrefail West 3 705 Ynysybwl Ynysybwl 2

920 Tonyrefail West 4 1620 Ynysybwl 3

682 Trallwng 1 639 Ystrad 1
1423 Trallwng Trallwng 2 598 Vstrad Ystrad 2

541 Trallwng 3 403 Ystrad 3

554 Trealaw 1 131 Ystrad 4

100 Trealaw Trealaw 2

306 Trealaw 3

604 Treforest 1

839 Treforest Treforest 2

937 Treforest 3

487 Treherbert 1

114 Treherbert 2

248 Treherbert Treherbert 3

286 Treherbert 4

869 Treorchy 1

745 Treorchy 2

410 Treorchy Treorchy 3

560 Treorchy 4

860 Treorchy 5

4 Tylorstown 1
198 Tylorstown Tylorstown 2
107 Tylorstown 3
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Appendix 6 - Glossary of Terms

Term ' Definition

Adopted Plan

The final version of the Local Development Plan (LDP).

Adoption

The final stage of LDP plan-preparation, where the LDP
becomes the statutory development plan for the area it
covers.

Annual Monitoring
Report (AMR)

The AMR is a yearly report that monitors and assesses the
extent to which the strategy and associated policies within
the LDP are being implemented. The document is used to
determine whether any revisions to the LDP are necessary.

Baseline

A description of the present state of an area that can be
compared with future data.

Candidate Site

A site put forward for consideration within the LDP. All
candidate sites will be assessed against specific criteria to
determine their suitability for inclusion within the Plan, as a
potential allocation.

Scheme (CIS)

Community People living in a defined geographical area, or who share

other interests and therefore form communities of interest.
Community Sets out the project plan and policies of the LPA for
Involvement involving local communities, including businesses, in the

preparation of the LDPs. The CIS is submitted to the Welsh
Government for approval, as part of the Delivery
Agreement.

Consensus Building

A process of dialogue with communities and other
interested parties to understand relevant viewpoints and to
seek agreement, where possible.

Consultation

A formal process in which comments are invited on a
particular topic or draft document, usually within a specific
period.

Council

The ‘Council’ in this instance is taken to mean Rhondda
Cynon Taf County Borough Council.

Delivery Agreement
(DA)

A document comprising the Local Planning Authority’s
(LPA) timetable for the preparation of the LDP, together with
its Community Involvement Scheme (CIS), submitted to the
Welsh Government for agreement.

Deposit

A formal six week stage in the plan making process,
whereby individuals/organisations can make
representations on the LDP. Representations pertaining to
the ‘soundness’ of the plan can be examined by the
independent Inspector.

Deposit Plan

This is a full draft of the LDP that undergoes a formal
consultation period prior to it being submitted to the Welsh
Government for public examination.

Development
Control Policies

A suite of criteria-based policies, which will ensure that all
development within the area meets the aims and objectives
set out in the strategy.
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Term ' Definition

Duly Made Representations to the LDP, which are made in the correct
manner and within the specified consultation period, will be
considered ‘duly made’.

Engagement A proactive process, that seeks to encourage the

involvement and participation of the community and other
interested parties in the decision making process.

Evidence Base

Reports, data and other information that provides the basis
for plan preparation and the LDPs vision, objectives,
policies and proposals, justifying the soundness of the
policy approach of the LDP.

Examination

The examination in public of the Deposit LDP, Deposit
representations, the report of consultation, the SA/SEA and
the evidence base documents by the independent
Inspector, appointed by the Welsh Government.

Habitat Regulation
Assessment (HRA)

Habitats Regulations Assessment (HRA) relates to the
assessment of the impacts of a plan (or project) against the
nature conservation objectives of European designated
sites for any likely significant effects. HRA also ascertains
whether the proposed plan would adversely affect the
integrity of the site.

Indicator

A measure of variables over time, often used to measure
progress in the achievement of objectives, targets and
policies.

Inspector’s Report

The Report compiled by the Inspector at the conclusion of
the LDP examination. The Inspector's Report, which is
binding on the Council, contains recommendations on the
content of the final LDP. The Council must adopt the LDP
in the manner directed by the Inspector.

Involvement

A generic term that relates to community involvement,
which includes both participation and consultation
techniques.

Local Development
Plan (LDP)

The LDP is a land-use planning document that includes the
vision, objectives, strategy, proposals, policies and
allocations for key areas of change/protection. Allocations,
along with a number of other proposals are represented
geographically on the LDP proposals map. The LDP is a
statutory development plan that all LPAs in Wales are
required to produce.

Local Planning
Authority (LPA)

The LPA is the planning authority responsible for the
preparation of the LDP, i.e. County or County Borough
Council or National Park Authority. In this case, Rhondda
Cynon Taf County Borough Council.

Local Strategic
Partnership

A partnership of stakeholders that comprises service
providers, private, community and voluntary sector
companies/organisations, that work in partnership to
identify and meet local needs in a holistic way, typically
through producing and employing community strategies.

Objective

A statement of what is intended, specifying the desired
direction of change in trends.
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Term ' Definition

Participation

A process whereby stakeholders and the community can
engage directly with the plan-making process, to guide
decision-making.

Planning
Inspectorate (PINS)
(Wales)

The Wales branch of the Planning Inspectorate is the
independent body that will be responsible for the formal
examination of the LDP.

Planning Policy
Wales (PPW)

The document sets out the national planning policies for
Wales, as produced by the Welsh Government.

Pre-Deposit

Stages of the preparation and consultation of the LDP
before the Deposit Plan is finalised and approved by the
Council.

Preferred Strategy

The preferred strategy sets out the broad, strategic direction
for the LDP, inclusive of the preferred level of growth and
the distribution for said growth, via the spatial strategy. It
also includes the vision and objectives of the LDP.

Press Release

Sent to the Welsh media, including newspapers, radio and
television news stations, as appropriate. Note: Media may
choose not to print or broadcast an item.

Consultation

Regulation The regulations that provide the framework for LDP plan
preparation are set out in Welsh Statutory Instruments.
Report of A consultation report is one of the documents that are

required as part of the independent examination. An ‘initial
consultation report’ is also required at pre-deposit stage.

Representations

Comments received in relation to the LDP, either in support
of, or in opposition to elements of its content.

Review Report

A document that provides an overview of those issues that
have been considered as part of the full review process. It
identifies changes that are likely to be required to the LDP,
based on evidence. It further expresses the type of revision
procedure to be followed in revising the LDP.

Scoping

A process of deciding the scope and level of detail of the
Sustainability Appraisal (SA), including the sustainability
effects and options that need to be considered, the
assessment methods to be used and the structure and
contents of the SA report.

Soundness Tests

For an LDP to be adopted, it must be determined to be
‘sound’ by the independent Inspector. The tests of
soundness are set forth in PPW. The three tests are
consistency, coherence and effectiveness.

Stakeholders

Individuals whose interests are directly affected by the LDP
(and/or SA/SEA) and whose involvement is generally
through representative bodies.

Strategic
Environmental
Assessment (SEA)

Generic term used internationally to describe environmental
assessment, as applied to policies, plans and programmes.
The SEA Regulations require a formal environmental
assessment of certain plans and programmes, including
those in the field of planning and land use.
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Term ' Definition

Strategic
Development Plan
(SDP)

A Strategic Development Plan is a new plan in the
development plan hierarchy in Wales, as introduced by the
Planning (Wales) Act, 2015. It is a tool for regional
planning, covering cross-boundary issues, such as housing
and transport.

Submission

When the LDP, Sustainability Appraisal Report and the
Habitats Regulations Assessment are formally submitted to
the Welsh Government for examination by the independent
Inspector, appointed by the Welsh Government.

Supplementary
Planning Guidance
(SPG)

Provides more detailed and/or site specific guidance on the
application of LDP policies by supplementing certain
policies. SPG does not form part of the development plan
and is not subject to independent examination.

Sustainability
Appraisal (SA)

Tool for appraising policies to ensure they reflect
sustainable development objectives (i.e. economic,
environmental and social factors). Each LPA is required by
S62 (6) of the 2004 Act to undertake sustainability appraisal
of its LDP. This form of sustainability appraisal fully
incorporates the requirements of the SEA Directive and
Regulations.

Sustainability
Appraisal Report

A document required to be produced as part of the
sustainability appraisal process to describe and appraise
the likely significant effects on sustainability of
implementing the LDP, which also meets the requirement
for the Environmental Report under the SEA Regulations.
S62 (6) of the 2004 Act requires each local planning
authority to prepare a report of the findings of the
sustainability appraisal of the LDP.

Sustainable
Development

Development that meets the needs of the present without
compromising the ability of future generations to meet their
own needs. (Well-being of Future Generations (Wales) Act
2015).

Well-being of Future
Generations (Wales)
Act 2015

The Well-being of Future Generations (Wales) Act 2015 is
legislation that requires public bodies, such as local
authorities to put long-term sustainability at the forefront of
their thinking to make a difference to lives of people in
Wales. Local authorities must work towards the seven well-
being goals and enact the five ways of working set out in
the Act.

Workshop

Where members of the public have the opportunity to
engage in group debates and practical exercises with a
written or drawn ‘output’.
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